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1. Cost efficiency challenge 

We have carefully reviewed Ofwat’s feedback on our ‘Improving acceptability of water’ cost 

adjustment claim. In the IAP, Ofwat assessed our proposed expenditure using its taste, 

odour and colour enhancement feeder model.  We do not believe it appropriate to include 

expenditure required to deliver outputs to meet legally binding Drinking Water Inspectorate 
(DWI) Notices in that enhancement feeder model. 

In response to the IAP and to clarify the driver for this network water quality programme we 

present a new investment case setting out how the expenditure is linked to DWI Notices. 

This investment programme is now reported in the data tables as ‘Network Water quality – 

New Legal Obligations’ a new free form line in the wholesale water enhancement 
expenditure (WS2 and WS2a) Business Plan tables.  

2. Drinking Water Inspectorate notices  

2.1. The investment programme 

The AMP7 investment programme may be summarised as follows: 

 

DWI  
Notice 

Issue  
Date 

Milestone  
Status Water Quality Zone £m 

DWR 3510 15/02/2016 1 B04 Bangor Caernarfon 4.4 

DWR 3526 15/02/2016 1 B14 Lleyn Peninsula 0.7 

DWR 3529 15/02/2016 1 D12 Aberystwyth 2.0 

DWR 3512 15/02/2016 1 G15 Sketty Gower 1.0 

DWR 3516 15/02/2016 1 G19 Port Talbot 15.1 

DWR 3517 15/02/2016 1 G25 Bridgend Porthcawl 4.3 

DWR 3518 15/02/2016 1 G27 Bridgend Pencoed 7.3 

DWR 3532 15/02/2016 1 G28 Bryngwyn 2.7 

DWR 3520 15/02/2016 1 H12 Hereford South 0.3 

DWR 3533 15/02/2016 1 H24 Llyswen 4.6 

DWR 3536 15/02/2016 1 L21 Abergavenny Cwmtillery 4.4 

DWR 3538 15/02/2016 1 L45 Rassau Sirhowy 11.4 

DWR 3540 15/02/2016 1 L51 Newport Risca 1.0 

DWR 3519 15/02/2016 1 N10 Merthyr Abercynon 20.6 

DWR 3539 15/02/2016 1 N41 Rhymney Bargoed 3.7 

DWR 3523 15/02/2016 1 N48 Cardiff Heath / Llanishen 4.2 

DWR 3521 15/02/2016 1 N51 Cardiff Ely Radyr 3.0     
90.7 
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2.2. DWI notice – staged approach 

For AMP7, 17 DWI notices have been received, each of which is a new legal obligation for 

the company – the 17 notices are set out in Appendix 1. 

There are four milestone stages to the DWI notices that underpin the AMP7 Network Water 
Quality work plan: 

Milestone 1 – Complete Zonal Study.  

The DWI notice requires a detailed assessment of performance in the zone to understand 

the root causes of the water quality issues there. This stage of the process includes 

identifying options to address the water quality issue, conducting a cost and benefit analysis 
and selecting the proposed solution. 

Milestone 2 – Agree Programme of work and performance improvement with DWI.  

This stage requires a programme of work and performance target to be drawn up, based on 

the schemes resulting from Milestone 1. The programme of works and commitments for 

performance improvement are agreed at this stage with the DWI. The DWI will then confirm 

the agreed programme of works and associated benefit in the form of performance 
improvement. This programme defines the new legal obligation on the company. 

Milestone 3 – Deliver the programme of works.  

This is the delivery stage of the programme in the water resource zone. 

Milestone 4 – Demonstrate the benefit.  

Following completion of the programme of works, a 6 month settling-in period is allowed, 

followed by 12 months of data collection which is used to demonstrate the benefit of the 

programme. It is only upon satisfactory completion of this final stage that the DWI will 
confirm completion of the notice. 

Illustration of how the DWI Notices will develop over time. 

As can be seen from the above table, all of the AMP7 DWI notices are currently at Milestone 

1.  We will have completed all of the specification of programme of works and performance 

improvements by March 2020.  We expect to receive DWI output and improvement service 

letters by 31 December 2019 for 11 of the DWI Notices, completing Milestone 2 in these 
cases. 

As an example of the documents required for completion of Milestone 2, we have included 

an example from our AMP 6 programme for Notice DWR3534. 

Set out in Appendix 2 are the following documents for Notice ref DWR3534: 

 The Legal Notice under Regulation 29(4): The Water Supply (Water Quality) Regulations 
2010 

 Welsh Water’s Milestone 2 Report to the DWI setting out the required delivery 
programme. 
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 The DWI letter confirming receipt of the Milestone 2 Report and confirmation of the 

outputs and improvement in service to customers required to satisfy the requirements 
of the Notice. 

 

3. Approach to programme costing 

For the 17 zones in our plan we have completed Milestone 1 (the zonal study). Until site 

investigations have been completed and the scope of the final programme of work is agreed 

with the DWI there is a small element of uncertainty remaining in the final cost. For this 

reason we are proposing a customer protection ODI (see section 4). However we have a high 

degree of confidence in our approach to costing the programme of works. The intervention 

costs have been built bottom up from individual schemes identified in each Zonal Study, and 

the preferred solution is selected using our cost benefit methodology. The cost benefit 

methodology converts the benefit derived from each scheme into a financial value, this 

value is then compared with the cost of the programme of work.  A minimum £1 benefit 
from £1 spent is required for a scheme to be selected.   

The unit costs used to cost the programme of works are derived from our unit cost data base 

(UCD), and a cost efficiency challenge is applied (see 3.6 PR19 Costs efficiency, 

benchmarking and recovery WSH). The UCD has captured and analysed Welsh Water’s 

historic data from approximately 1,000 water network schemes and is independently 
benchmarked periodically to determine its accuracy.  

In assessing the robustness and efficiency of the costs of mains replacement activity Ofwat 

select South West Water as a comparator: 

“We select SWB as a comparator for mains replacement… On this evidence we consider that 

WSH has previously failed to invest in mains replacement consequent to asset deterioration 

and the proposed programme is driven WSH’s need to catch up with the rest of the 
industry.” 

We reject the validity of choosing SWB as a comparator. While they do have similar geology, 

there are other reasons why we are different. In addition we do not accept the claim that we 
have failed to invest in mains replacement in the part. See Appendix 3 for further details.   

4. Customer protection 

We recognise that the outturn cost of individual schemes may vary once Milestone 2 is 

completed and the required physical outputs are specified by the DWI. 

Whilst we do not believe that is likely to be significant at the programme level, we are 

changing our business plan to include a customer protection outcome delivery incentive 

(ODI) for the Water Network Water Quality – New Legal obligations enhancement 

expenditure programme. It is our intention to return in full to customers any allowed totex 

that remains unspent at the end of AMP7. (Full details of the measure are included in the 
revised Performance commitments definitions IAP response).  
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5. Wider benefits of Network Water Quality programme - Maerdy Porth case study 

The Zonal Study in Maerdy recommended and agreed with the DWI the replacement of 3 

trunk mains, the cleaning of 1 trunk main and the abandonment of another.  The trunk mains 

are all located in the only main road through a narrow, congested and rocky valley, making 
like for like replacement very costly to carry out and prohibitively disruptive for customers.             

Hydraulic design assessments were used to identify a new proposed route for the Maerdy 

trunk main, and to determine the appropriate size of main and network configuration.  

Whilst replacing the Maerdy trunk main we piloted our Water Resilient Communities project 

in the surrounding Rhondda Fach area. The Rhondda Fach Water Resilient Pilot Project aims 

to maximise the benefit of our presence in one of Wales’ most deprived communities – 

focussing key areas of our work on a comparatively small geographic area with the intention 
of leaving the legacy of a “water resilient community.”  

The pilot project ran from January to December 2018 and set out to collaborate with our 
customers and community stakeholders in the Rhondda Fach area to: 

 Identify previously difficult to reach customers who qualify for reduced bills in the 
form of social tariffs  

 Increase the penetration of our community education work in the area  

 Promote water efficiency and reduce per capita consumption including offering free 
home water consumption and leakage audits 

 Reduce sewer blockages through raising customer awareness of the causes of 
blockages 

 Identify customers in vulnerable circumstances to ensure that thei r needs are 
identified on our priority services register  

    

Key results to date:   

 Customers have saved over £120,000 by successfully applying for our HelpU social 

tariff, ensuring customers have more money to spend in their community or 

reducing their debt burden (and a significant increase in take-up compared to other 
areas over the same period) 

 Over 2,000 children have attended one of our outreach lessons on water efficiency, 
capital projects, or Science Technology Engineering and Mathematics (STEM)  

 Over 100 customers and stakeholders have contributed to over 50 workshops, 
meetings and focus groups 

 Every school has been offered a Water Efficiency Audit on their premises to reduce 
water consumption and costs 

 Pilots have started to provide free water efficiency audits and Project Cartref “tap 

and toilet” check in customers’ properties to reduce water consumption and costs  
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 During the course of our Apprenticeship Programme 19 applications have been 

received from those who reside in this area to become a Welsh Water Apprentice 

 An innovative Facebook Live “event” was held in the Pop Factory Porth to engage 

with customers online and explain the work we’re doing in the area and what we’re 
trying to achieve. Over 4,500 have viewed the event.  
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Appendices 

Appendix 1 – AMP7 DWI notices 

Appendix 2 – DWI notice DWR 3534:  

o The Legal Notice under Regulation 29(4): The Water Supply (Water Quality) 
Regulations 2010 

o Welsh Water’s Milestone 2 Report to the DWI setting out the required delivery 
programme. 

o The DWI letter confirming receipt of the Milestone 2 Report and confirmation of 

the outputs and improvement in service to customers required to satisfy the 
requirements of the Notice. 

Appendix 3 - Issues raised in Ofwat’s IAP feedback 
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Appendix 1 - AMP7 DWI notices 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1005B04 Bangor / Caernarfon 

 
Version Number: 1 
 
Z1005B04 Bangor / Caernarfon : Supply System Y8001 North Eryri/Ynys Mon 
 
Improvement Programme Database Reference number – DWR 3510 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Bangor/Caernarfon zone that 
would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Cwellyn and Mynydd Llandegai 
works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Cwellyn and Mynydd Llandegai works with 
95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2019 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Cwellyn and Mynydd Llandegai works 

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 per year   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
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i. Provide a progress report annually by 31 January (to include 

progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2019 

 Initial completion report by 30 October 2020 
 

ii. Review the risk assessment for Z1005B04 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2019 
 

iii. Submit a satisfactory completion report by 29 October 2021. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3510 
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Assets Affected 

Asset name Asset reference 

Beddgelert SRV R645061 

Bryniau SRV R645006 

Cwellyn SRV R645391 

Deiniolen SRV R645068 

Ffreithwen SRV R645022 

Llanrug SRV R645030 

Pentir SRV R645367 

Rachub SRV R645064 

Rhosgadfan SRV R645047 

Ysbyty SRV R645000 

Cwellyn works T603232, T603212, T603012 

Mynydd Llandegai T627422, T627432 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1034G15 Sketty / Gower 

 
Version Number: 1 
 
Z1034G15 Sketty / Gower : Supply System Y8021 Tywi 
 
Improvement Programme Database Reference number – DWR 3512 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Sketty / Gower zone that would 
constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Felindre works and at customers' 
taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Felindre works with 95 percentile less than 
20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2018 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Felindre works 

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 52 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2018 

 Initial completion report by 31 October 2019 
 

ii. Review the risk assessment for Z1005B04 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2018 
 

iii. Submit a satisfactory completion report by 29 October 2020. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3512 
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Assets Affected 

Asset name Asset reference 

Cockett SRV R77004 

Cockett Tower SRV R77005 

Clyne SRV R77035 

Newton SRV R77225 

Cefn Bryn SRV R79123 

Rhossili SRV R77316 

Felindre works T77100 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1040G19 Port Talbot 

 
Version Number: 1 
 
Z1040G19 Port Talbot : Supply System Y8201 Tywi area 
 
Improvement Programme Database Reference number – DWR 3516 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
11 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Port Talbot zone that would 
constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Felindre and Cray works and at 
customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Felindre and Cray works with 95 percentile 
less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Felindre and Cray works 

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 36 per year   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 



Z1040G19 Port Talbot : DWR 3516 : VERSION NUMBER 1 Page 3 of 4 

 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2017 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z1040G19  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3516 
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Assets Affected 

Asset name Asset reference 

Baglan SRV R77006 

Goytre SRV R77172 

Tycoch SRV R77298 

Felindre works T77100    

Cray works T79086    
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1041G25 Bridgend / Porthcawl 

 
Version Number: 1 
 
Z1041G25 Bridgend / Porthcawl : Supply System Y8201 Tywi area 
 
Improvement Programme Database Reference number – DWR 3517 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Bridgend / Porthcawl zone that 
would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Felindre and Cray water treatment 
works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Felindre and Cray works with 95 percentile 
less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2020 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Felindre and Cray works 

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 76 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2020 

 Initial completion report by 29 October 2021 
 

ii. Review the risk assessment for Z1041G25 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2020 
 

iii. Submit a satisfactory completion report by 28 October 2022. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3517 
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Assets Affected 

Asset name Asset reference 

Birchgrove SRV R77015 

Court Colman SRV R77064 

Cefn Hirgoed SRV R77062 

Brackla SRV R77012 

Siggingstone SRV R77978/R79055 

Ty Coch SRV R77299 

Felindre T77100         

Cray T79086         
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1041G27 Pencoed / Bridgend Valleys 

 
Version Number: 1 
 
Z1041G27 Pencoed / Bridgend Valleys : Supply System Y8201 Tywi 
 
Improvement Programme Database Reference number – DWR 3518 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
16 December 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Pencoed / Bridgend Valleys zone 
that would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Felindre and Cray works and at 
customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Felindre and Cray works with 95 percentile 
less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2020 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Felindre and Cray works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 52 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2020 

 Initial completion report by 29 October 2021 
 

ii. Review the risk assessment for Z1041G27 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2020 
 

iii. Submit a satisfactory completion report by 31 October 2022. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3518 
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Assets Affected 

Asset name Asset reference 

Cefn Hirgoed SRV R77062 

New Forest SRV R67287 

Llangeinor SRV R79093 

Red Cow SRV R77282 

Pontycymmer SRV R79083 

Garw Nanthir (Blaengarw) SRV R79084 

Felindre works T77100    

Cray works T79086    
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1052N10 Merthyr / Abercynon 

 
Version Number: 1 
 
Z1052N10 Merthyr / Abercynon : Supply System Y8120 Pontsticill Low Level 
 
Improvement Programme Database Reference number – DWR 3519 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Merthyr / Abercynon zone that 
would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Pontsticill, Llwynon and Cantref 
works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Pontsticill, Llwynon and Cantref works with 
95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2020 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Pontsticill, Llwynon and Cantref works   

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 52 per year 
respectively  

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2020 

 Initial completion report by 29 October 2021 
 

ii. Review the risk assessment for Z1052N10 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2020 
 

iii. Submit a satisfactory completion report by 31 October 2022. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3519 
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Assets Affected 

Asset name Asset reference 

Abercynon No 1 SRV R67313 

Abercynon No 2 SRV R301327 

Pengarnddu New SRV R301166 

Pengarnddu SRV R67291 

Llwydcoed Combined SRV  R300271 

Nantddu SRV R300280 

Penybryn SRV R67292 

Penrhiwceiber SRV R67312 

Pontsticill T67034    

Llwynon T67149    

Cantref T67151    
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1062H12 Hereford South 

 
Version Number: 1 
 
Z1062H12 Hereford South : Supply System Y8103 Hereford 
 
Improvement Programme Database Reference number – DWR 3520 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Hereford South zone that would 
constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Broomy Hill works and at 
customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Broomy Hill works with 95 percentile less 
than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Broomy Hill works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 76 and 36 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
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i. Provide a progress report annually by 31 January (to include 

progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z1062H12 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3520 
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Assets Affected 

Asset name Asset reference 

Aconbury SRV R54004 

Cockshoot SRV R54120 

Ridgehill SRV R54602 

Broomy Hill T54063 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1068N51 Cardiff (Ely / Radyr / Llandaf) 

 
Version Number: 1 
 
Z1068N51 Cardiff (Ely / Radyr / Llandaf): Supply System Y8109 Sluvad/Court 
Farm/Llwynon  
 
Improvement Programme Database Reference number – DWR 3521 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
3 July 2015 (the “Report”) which states that there is or has been a significant 
risk of supplying water from the Cardiff (Ely / Radyr / Llandaf) zone that would 
constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Llandegfedd, Court Farm and 
Llwynon works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Llandegfedd, Court Farm and Llwynon 
works with 95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Llandegfedd, Court Farm and Llwynon works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 76 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z1068N51 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3521 
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Assets Affected 

Asset name Asset reference 

Leckwith SRV R67254 

Radyr SRV R67179/R67180 

St Lythams SRV R67205 

Tongwynlais SRV R67267 

Treforest SRV R300085 

Llandegfedd   T48498          

Court Farm T320509        

Llwynon T67149           
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z1085N48 Cardiff (Heath / Llanishen) 

 
Version Number: 1 
 
Z1085N48 Cardiff (Heath / Llanishen) : Supply System Y8109 Sluvad / Court Farm / 
Llwynon 
 
Improvement Programme Database Reference number – DWR 3523 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Cardiff (Heath / Llanishen) zone 
that would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Llandegfedd, Court Farm and 
Llwynon water treatment works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Llandegfedd, Court Farm and Llwynon 
works with 95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2019 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Llandegfedd, Court Farm and Llwynon works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 76 per year 
respectively  

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2019 

 Initial completion report by 30 October 2020 
 

ii. Review the risk assessment for Z1085N48  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2019 
 

iii. Submit a satisfactory completion report by 29 October 2021. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3523 
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Assets Affected 

Asset name Asset reference 

Graig SRV R67289 

Rhiwbina SRV R67256 

Lower Thornhill SRV R67274 

Upper Thornhill SRV R67277 

Wenallt SRV R67328 

Llandegfedd T48498       

Court Farm T320509     

Llwynon T67149       
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z2007B14 Lleyn 

 
Version Number: 1 
 
Z2007B14 Lleyn : Supply System Y8034 Lleyn / Harlech 
 
Improvement Programme Database Reference number – DWR 3526 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Lleyn zone that would constitute a 
potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Dolbenmaen, Cwm Dulyn and 
Cilfor works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Dolbenmaen , Cwm Dulyn and Cilfor works 
with 95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Dolbenmaen, Cwm Dulyn and Cilfor works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 24 per year   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
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i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z2007B14  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3526 
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Assets Affected 

Asset name Asset reference 

Beudy Mawr SRV R645003 

Coed y Fron SRV R645016 

Garn Fadryn SRV R645025 

Llanaelhaearn SRV R645368 

Llithfaen SRV R645032 

Moel y Penmaen SRV R645034 

Nefyn SRV R645042 

Portmadog SRV R645363 

Rhiw SRV R645046 

Rhyd SRV R645386 

Saethon Fawr SRV R645057 

Sychnant SRV R645051 

Ty Croes SRV R645062 

Yokehouse SRV R645058 

Dolbenmaen works T642122       

Cwm Dulyn works T628512       

Cilfor works T641622 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z2023D12 
Aberystwyth(Bontgoch/Lovesgrove) 

 
Version Number: 1 
 
Z2023D12 Aberystwyth(Bontgoch/Lovesgrove) : Supply System Y8023 North 
Ceredigion 
 
Improvement Programme Database Reference number – DWR 3529 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Aberystwyth 
(Bontgoch/Lovesgrove) zone that would constitute a potential danger to 
human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Bontgoch and Cefnllan works and 
at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Bontgoch and Cefnllan works with 95 
percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Bontgoch and Cefnllan works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 24 and 48 per year 
respectively  

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2017 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z2023D12  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3529 
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Assets Affected 

Asset name Asset reference 

Bont Goch T121400 

Cefnllan T125012 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z2031G28 Bryngwyn 

 
Version Number: 1 
 
Z2031G28 Bryngwyn : Supply System Y8201 Tywi 
 
Improvement Programme Database Reference number – DWR 3532 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Bryngwyn zone that would 
constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Bryngwyn works and at 
customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Bryngwyn works with 95 percentile less 
than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2019 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Bryngwyn works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 52 per year 
respectively  

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2019 

 Initial completion report by 30 October 2020 
 

ii. Review the risk assessment for Z2031G28  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2019 
 

iii. Submit a satisfactory completion report by 29 October 2021. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3532 
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Assets Affected 

Asset name Asset reference 

Bryngwyn SRV R77023 

Carn Powell SRV R79146 

Llannon SRV R77209 

Betws No 1 SRV R77013 

Garn SRV R77146 

Glyndraenog SRV R79050 

Gorsedd SRV R77167 

Graig Fawr SRV R79006 

Waterloo SRV R77358 

Bryngwyn works T77092 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z2054H24 Llyswen 

 
Version Number: 1 
 
Z2054H24 Llyswen : Supply System Y8105 Llyswen 
 
Improvement Programme Database Reference number – DWR 35133 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Llyswen zone that would constitute 
a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Llyswen works and at customers' 
taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Completion of hydraulic model of network system by 31 March 

2016 
vii. Ensure optimisation of Llyswen works with 95 percentile less than 

20% PCV Ongoing 
 
Medium term measures 

 
viii. Confirmation of programme of work identified through the model 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2020 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Llyswen works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 24 and 12 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
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i. Provide a progress report annually by 31 January (to include 

progress against audit strategy in c) and at the following key 
milestones 

 Provision of the model as indicated in Step b(vi) (1 month 
after short term measure date) by 29 April 2016 

 Provision of the programme of remediation work arising 
from model and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2020 

 Initial completion report by 29 October 2021 
 

ii. Review the risk assessment for Z2054H24 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 30 June 2020 
 

iii. Submit a satisfactory completion report by 31 October 2022. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3533 
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Assets Affected 

Asset name Asset reference 

Dorstone SRV R54199 

Genfordd Isaf SRV R54292 

Llanigon SRV R54432 

Llanstephan SRV R54438 

Llyswen works T54452    
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z2064L21 Abergavenny / Cwmtillery 

 
Version Number: 1 
 
Z2064L21 Abergavenny / Cwmtillery : Supply System Y8116 Talybont 
 
Improvement Programme Database Reference number – DWR 3536 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
6 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Abergavenny / Cwmtillery zone 
that would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Talybont works and at customers' 
taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 
vi. Complete Distribution zonal study (DZS) including formulating the 

methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Talybont works with 95 percentile less than 
20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2018 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Talybont works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 per year   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
 
(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
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i. Provide a progress report annually by 31 January (to include 

progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2018 

 Initial completion report by 31 October 2019 
 

ii. Review the risk assessment for Z2064L21 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2018 
 

iii. Submit a satisfactory completion report by 30 October 2020. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3536 
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Assets Affected 

Asset name Asset reference 

Mynyddislwyn SRV R49639 

Pantygasseg SRV R49660 

Penyfan SRV R48385 

Tranch SRV R49758 

Treveithin SRV R49861 

Varteg SRV R49752 

Talybont works T48562          
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z7076L45 Rassau / Sirhowy Valley 

 
Version Number: 1 
 
Z7076L45 Rassau / Sirhowy Valley : Supply System Y8119 Pontsticill High Level / 
Heads of Valleys 
 
Improvement Programme Database Reference number – DWR 3538 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
11 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Rassau / Sirhowy Valley zone that 
would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Pontsticill, Carno, Nantybwch and 
Talybont works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Pontsticill, Carno, Nantybwch and Talybont 
works with 95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2020 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Pontsticill, Carno, Nantybwch and Talybont works   

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 76 per year   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2020 

 Initial completion report by 29 October 2021 
 

ii. Review the risk assessment for Z7076L45  as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2020 
 

iii. Submit a satisfactory completion report by 31 October 2022. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3538 
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Assets Affected 

Asset name Asset reference 

Markham SRV R49626 

Rassau SRV R49681 

Tafarnaubach No 1 SRV R49703 

Tafarnaubach No 2 SRV R49707 

Trefil SRV R49723 

Ty Fry SRV R49743 

Georgetown SRV R48210 

Pontsticill works T67034       
Carno works T48287       
Nantybwch works T320200     
Talybont works T48562      
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z7078N41 Rhymney / Bargoed 

 
Version Number: 1 
 
Z7078N41 Rhymney / Bargoed : Supply System Y8119 Pontsticill High Level/Heads 
of the Valley 
 
Improvement Programme Database Reference number – DWR 3539 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
12 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Rhymney / Bargoed zone that 
would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Pontsticill, Cantref and Llwynon 
works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Pontsticill, Cantref and Llwynon works with 
95 percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 December 
2016 

ix. Confirmation of success criteria for demonstration of benefit in 
delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 December 2016 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2018 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Pontsticill, Cantref and Llwynon works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 76 per year 
respectively  

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 January 2017 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2018 

 Initial completion report by 31 October 2019 
 

ii. Review the risk assessment for Z7078N41 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2018 
 

iii. Submit a satisfactory completion report by 30 October 2020. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3539 
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Assets Affected 

Asset name Asset reference 

Gilfach Fargoed SRV R67323 

Gelliwen SRV R67321 

Heolddu SRV R67322 

Markham SRV R49626 

Pengarnddu SRV R67291 

Pengarnddu New SRV R301166 

Pontllanfraith SRV R49870 

Rhymney Bridge SRV R67276 

Ty Canol SRV R300350 

Ty Fry SRV R49743 

Pontsticill works T67034      

Cantref works T67151       

Llwynon works T67149       
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010  
 

NOTICE UNDER REGULATION 29(4) 
 

 DŴR CYMRU WELSH WATER: Z7081L51 Newport SW / Risca / Abercarn 

 
Version Number: 1 
 
Z7081L51 Newport SW / Risca / Abercarn: Supply System Y8109 Sluvad/Court 
Farm/Llwynon 
 
Improvement Programme Database Reference number – DWR 3540 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
11 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Newport SW / Risca / Abercarn 
zone that would constitute a potential danger to human health.  
 

2. gives Notice that the Company is required, in order to mitigate the risk, in 
accordance with Regulation 29(4): 
 
For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system 

 
(a) to maintain the existing operational measures set out in the Report 
and as specified below:  
 

i. Regulatory sampling of water at Court Farm and Llandegfedd 
works and at customers' taps 

ii. Monitoring, tracking and reporting customer contacts  
iii. Responding as required to any PCV failure or customer contact in 

line with company procedures. Carry out an investigation to 
determine the root cause of the failure and identify any remedial 
measures required to prevent a recurrence 

iv. Liaison with local and public health authorities as appropriate  
v. Review risk assessments for customer contacts and update 

regulation 29 report 
 

(b) to review, revise and/or make operational such measures as are 
specified below, by the date specified below:  
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Short term measures 

vi. Complete Distribution zonal study (DZS) including formulating the 
methodology for mitigating discolouration risk in this zone by 30 
June 2016 

vii. Ensure optimisation of Court Farm and Llandegfedd works with 95 
percentile less than 20% PCV Ongoing 

 
Medium term measures 

 
viii. Confirmation of programme of work identified through the DZS 

following cost benefit for customer acceptability by 31 July 2018 
ix. Confirmation of success criteria for demonstration of benefit in 

delivering the proposed programme of work including 
commencement dates and timescale for demonstration of benefit 
by 31 July 2018 

 
Long term measures 
 

x.  Delivery of programme of work as identified through DZS in Step 
(b) viii above by 31 March 2025 

 
(c) to audit whether the measures have been effective by such means as 
specified below: 
 

xi. Define a strategy for auditing the effectiveness of the above 
measures to include the following by 29 February 2016; 

 Monitoring of iron and manganese levels in samples taken 
from Court Farm and Llandegfedd works  

 Implementation of enhanced sampling programme 
throughout the zone for Fe and Mn to 104 and 52 per year 
respectively   

 Review of customer contacts on quarterly basis to measure 
and monitor change and if necessary escalate remediation 
as appropriate     

 Drinking Water Safety Plan and regulation 29 reports 
updated in line with any new information arising  

 Review programme of work and delivery timescales to 
address priority areas of customer acceptability following 
updated information 

 Validate benefits delivered against benefits criteria set  

 Technical reports for preferred solutions where choices are 
available  

 Commissioning, completion and handover certificates for 
all work carried out in line with the programme as defined 
in step (b) viii 

 
xii. Implement the audit strategy outlined in (xi), keep under review, 

and resubmit when subject to change, until the revocation of this 
notice. 

 
(d) NA 
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(e) to provide the following information in such time and manner as 
specified below to enable monitoring of progress: 
 

i. Provide a progress report annually by 31 January (to include 
progress against audit strategy in c) and at the following key 
milestones 

 Provision of the output from DZS as indicated in Step b(vi) 
(1 month after short term measure date) by 31 July 2016 

 Provision of the programme of remediation work arising 
from DZS and criteria for benefit setting as indicated in 
Step b (viii) (1 month after medium term measure date) by 
31 August 2018 

 Delivery of remediation identified in Step b (x) (1 month 
after completion of last scheme) by 30 April 2025 

 Initial completion report by 30 October 2026 
 

ii. Review the risk assessment for Z7081L51 as required by 
Regulation 28(4) and subsequently submit a revised Regulation 29 
report (in accordance with Regulation 29(1)) from time to time); 
and by 31 July 2025 
 

iii. Submit a satisfactory completion report by 29 October 2027. 
 

 
 
 
Please be aware that breach by the Company of this Notice may result in an 
enforcement notice, breach of which may itself attract a penalty  
 
This Notice may be amended or revoked by notice from the Welsh Ministers at any 
time.   

 
Signed by authority of the Welsh Ministers, 
 

 
 
Milo Purcell 
 
Deputy Chief Inspector 

15 February 2016 
DWI ref DWR 3540 
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Assets Affected 

Asset name Asset reference 

Cribbarth SRV R49483 

Duffryn SRV R49507 

Mynyddislwyn SRV R49639 

Pantside SRV R49652 

Court Farm  T320509 

Llandegfedd T48498 
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Appendix 2 – DWI notice DWR 3534 
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THE WATER SUPPLY (WATER QUALITY) REGULATIONS 2010 (AS 
AMMENDED)  

 
NOTICE UNDER REGULATION 29(4) 

 

DŴR CYMRU WELSH WATER: Z2058H52 Hereford North  

 
 
Version Number: 2 
 
Z2058H52 Hereford North : Supply System Y8103 Hereford 

 
Improvement Programme Database Reference number – DWR 3534 
 

THE WELSH MINISTERS: 
 

1. have received a report from Dŵr Cymru Welsh Water (the “Company”) dated 
7 March 2015 (the “Report”) which states that there is or has been a 
significant risk of supplying water from the Hereford North zone that could 
constitute a potential danger to human health.  
 

2. GIVE NOTICE to the Company under regulation 29(4) of the Water Supply 
(Water Quality) Regulations 2010 (as amended) that it must satisfy the 
following requirements: 
 

For risks associated with: 

 Discolouration and associated customer acceptability due to the 
condition and operation of the network system. 

 

Requirements Date until/by which 
requirements must be 
maintained/  satisfied (as 
appropriate) 

(a) to maintain the following measures for the 
period specified 

 

i. Regulatory sampling of water at Broomy Hill 
water treatment works and at customers' taps. 

ii. Monitoring, tracking and reporting customer 
contacts 

iii. Responding as required to any PCV failure or 
customer contact in line with company 
procedures. Carry out an investigation to 
determine the root cause of the failure and 
identify any remedial measures required to 
prevent a recurrence 

iv. Liaison with local and public health authorities 

Ongoing 
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as appropriate 
v. Review risk assessments for customer 

contacts and update regulation 29 report 
 

(b) to review, revise and/or make operational the 
following measures, by the date specified below: 
 

 

vi. Complete Distribution zonal study (DZS) 
including formulating the methodology for 
mitigating discolouration risk in this zone. 

vii. Ensure optimisation Broomy Hill works with 95 
percentile less than 20% PCV. 

viii. Confirmation of programme of work identified 
through the DZS following cost benefit for 
customer acceptability. 

ix. Confirmation of success criteria for 
demonstration of benefit in delivering the 
proposed programme of work including 
commencement dates and timescale for 
demonstration of benefit. 

x. Delivery of programme of work as identified 
through DZS in Step (b) viii above. 
 

Completed 
 
 
Ongoing 
 
 
31 March 2018 
 
 
31 March 2018 
 
 
 
 
31 March 2020 

(c) to audit whether the measures have been 
effective by the following means: 
 

 

xi. Define a strategy for auditing the effectiveness 
of the above measures to include the following 
by 29 February 2016; 

 Monitoring of iron and manganese 
levels in samples taken Broomy Hill 
works. 

 Implementation of enhanced sampling 
programme throughout the zone for Fe 
and Mn to 104 and 76 per year 
respectively. 

 Review of customer contacts on 
quarterly basis to measure and monitor 
change and if necessary escalate 
remediation as appropriate. 

 Drinking Water Safety Plan and 
regulation 29 reports updated in line 
with any new information arising. 

 Review programme of work and 
delivery timescales to address priority 
areas of customer acceptability 
following updated information. 

 Validate benefits delivered against 
benefits criteria set. 

 Technical reports for preferred 
solutions where choices are available. 

 Commissioning, completion and 
handover certificates for all work 
carried out in line with the programme 

Completed 
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as defined in step (b) viii 
xii. Implement the audit strategy outlined in (xi), 

keep under review, and resubmit when subject 
to change. 
 

 
Until revocation of this 
Notice 

(d) N/A  
 

 

  

(e) to provide the following information in the time 
and manner  specified below to enable monitoring 
of progress towards the mitigation of the risk of 
supplying water that would constitute a potential 
danger to human health: 
 

 

i. Provide a progress report annually by 31 
January and against the following milestones: 

 Provision of the output from DZS as 
indicated in Step b(vi). 

 Provision of the programme of 
remediation work arising from DZS and 
criteria for benefit setting as indicated 
in Step b (viii) (1 month after medium 
term measure date). 

 Delivery of remediation identified in 
Step b (x). 

 Initial completion report. 
 

ii. Review the risk assessment for Z2058H52 as 
required by Regulation 28(4) and 
subsequently submit a revised regulation 29 
report. 
 

iii. Submit a satisfactory completion report. 

 
 
Completed 
 
30 April 2018 
 
 
 
 
30 April 2020 
 
31 October 2021 
 
31 July 2020 
 
 
 
 
31 October 2022 

 
 

Failure by the Company to comply with this Notice may result in enforcement 
proceedings under section 18 of the Act.  
 

 
Signed by authority of the Welsh Ministers, 
 

 
Milo Purcell 
 
Deputy Chief Inspector 

28 March 2017 
DWI ref DWR3534 
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Hereford North Quay Zonal Programme Confirmation  

 
 
Purpose 
This paper provides confirmation of the Hereford North delivery programme in line with DWI reporting 
requirements for legal Notice DWR 3534 for WQZ Z2058H52.This programme of work is to be delivered by 
31st March 2020.  

  
Background 
The H52 Hereford North Water Quality Zone (WQZ) falls within Herefordshire Borough Council borough on 
the Welsh borders where the primary urban centres are Hereford, Leominster and Ledbury. Hereford North 
WQZ is mainly supplied by Broomy Hill Water Treatment Works, which abstracts water from the River Wye. 
The zone contains approximately 40,500 properties and is made up of 38 District Metered Zones and 87 
Leakage Controlled Areas (LCA) with approximately 914km of mains of which 34% are ferrous mains.  

 

 
 

 
 
Programme of Work 
Of the 57 proposed schemes highlighted in the Milestone one report submitted in July 2016. 7 schemes 
identified in the Zonal study met the benchmark cost benefit standard set to compare investment schemes 
across the zonal study programme. 6 of the schemes have the customer acceptability measure of success.     
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Table 1.    
Original proposed scheme lengths           

Scheme Driver No of 
schemes 

MOS Renewal 
km 

Cleansing 
km 

Abandonment 
km 

Programme of Works      
Safety and Acceptability of Water 6 Customer 

Acceptability 
20.4km 29.5km 3.2Km 

                  
Safety and Acceptability                                      
Programme of Work – Scope and Method changes.  
Following site investigation and mains condition grading, it has been confirmed that 29.5km will be cleansing 
schemes, 20.4km will be replaced and 3.2km will be abandoned. Mains replacement will be the preferred 
option if it is identified that the unlined ferrous mains have deteriorated significantly preventing effective 
cleansing. 
 
So why is this the right level of investment? 
By targeting and prioritising effectively the 6 customer acceptability schemes will meet 54% of the forecast 
customer acceptability improvements predicted across the entire water quality zone. To allow for potential 
flow changes within the zone, modelling accuracy, average rate of rise and the normalisation of incidents we 
have applied a confidence factor of 75% to our forecast improvements. The adjustments have been made to 
the figures and are displayed in the table below. As the zonal study process continues to mature, we will 
carry out sensitivity analysis and adjust the forecasts of future studies accordingly. 
 
Benefit Criteria 

Measure of Success Units Performance Predicted 
Post 

Investment 
Performance 

Improvement 

Customer Acceptability* 
(at Zonal Level) 

Contacts/1000 pop/yr. 1.74 1.55 11.16% 

 
Customer Acceptability 
Customer Acceptability is measured by contacts per 1000 population across all customer quality categories.  
 
*Number based on customer contact data as submitted to DWI for the period 2013 to 2015 inclusive. 
 



Department for Environment, 
Food and Rural Affairs 

Home Page: www.dwi.gov.uk 
E mail: dwi.enquiries@defra.gsi.gov.uk 

Llywodraeth Cymru 
Welsh Government 

 

 

DRINKING WATER INSPECTORATE 
Floor 5 

Nobel House 
17 Smith Square        

London SW1P 3JR 
 
 

Enquiries: 030 0068 6400 
 

E-mail: Samantha.vince@defra.gsi.gov.uk 
 

  
 

27 March 2019 
Our Ref: DWR3534 PR19 

 
Sharon Evans  
Head of Water Quality  
Dŵr Cymru Welsh Water 
Glaslyn 
Cleppa Park 
Newport 
NP10 8UG 
 
Dear Sharon, 
 
Dŵr Cymru Welsh Water – Notice DWR3534 
 
This letter is to confirm receipt of your milestone report - Hereford North 
Quay Zonal Programme Confirmation and that the content of this satisfies 
sections 2(b) viii and 2(b)ix of Notice DWR 3534. 
 
The report commits the Company to the delivering the following outputs and 
improvement in service to customers. 
 

Scheme Driver No of 
schemes 

MOS Renewal 
km 

Cleansing 
km 

Abandonment 
km 

Programme of 
Works 

     

Safety and 
Acceptability of 

Water 

6 Customer 
Acceptability 

20.4km 29.5km 3.2Km 

 
 

Measure of 
Success 

Units Performance Predicted Post 
Investment 

Performance 

Improvement 

Customer 
Acceptability* 

(at Zonal 
Level) 

Contacts/1000 
pop/yr. 

1.74 1.55 11.16% 

 
The Company is now required to deliver this programme of works by the date 
shown in Section 2(b)x and in order to revoke this notice the Company is 
required to submit a satisfactory completion report by October 2021which 

mailto:dwi-enquiries@detr.gov.uk


Department for Environment, 
Food and Rural Affairs 

Home Page: www.dwi.gov.uk 
E mail: dwi.enquiries@defra.gsi.gov.uk 

Llywodraeth Cymru 
Welsh Government 

 

demonstrates the agreed demonstration of benefit to consumers and 
improvements to water quality. 
 
This letter does not supersede the requirements of the Notice DWR3534 and 
any changes to the Notice in term of dates or measures will require an 
application to the Inspectorate and follow the current change control process. 
 
Signed by authority of the Welsh Ministers, 
 
Yours sincerely 
 

 
 
Mrs Samantha Vince 
Principal Inspector  
(Enforcement and Risk assessment) 

mailto:dwi-enquiries@detr.gov.uk


 

PR19 Business Plan Supporting Information    Page 11 of 16 

IAP Response – Ref B2.16.WSH.CE.A1 

Appendix 3 - Issues raised in Ofwat’s IAP feedback  

1. Why our Section 19 investment programme shows that we are not now ‘catching up’  

Although we are one of the worst performers in the industry for acceptability of water we 

have relatively few regulatory iron and manganese failures (14 Iron and 4 Manganese in 
2017).  

Following privatisation of the water industry in the 1990s, under Section 19 of the Water 

Industry Act 1991, we completed a significant statutory mains renewal programme to reduce 

the number of iron failures. Mains replacement was focused on areas where unlined ferrous 

mains were attributed as the cause of iron failures. This mains replacement programme 

together with improved manganese removal at water treatment works has ensured that 

failures for iron and manganese in the network are infrequent.   

To support our programme for the AMP3/4 period we carried out water quality surveys on a 

Water Quality Zone basis to identify where water quality and customer acceptability 

deficiencies existed. The results of these surveys formed the basis of a submission to DWI, 

which was approved in March 1999 and covered the period spanning 10 years to March 

2010. The subsequent letter of support from the DWI for our proposals defined the length of 

main to be rehabilitated, on a scheme by scheme basis, in a priority order, divided into two 
year “Milestone” periods commencing in April 2000.  

Following this, several thousand tap samples were undertaken alongside customer opinion 

surveys and customer complaint analysis to determine a robust programme of works that 

provided maximum benefit to our customers while working within the parameters of Ofwat 
determinations and DWI notices.  

During delivery of the programme the following cost pressures arose: 

 Cost pressures from geographical programme deviation, eg more urban vs rural 

working.  

 Cost pressures from original 50/50 split of reline/renew – Mains identified were 
not suitable to take relining activity, resulting in greater renewal. 

This led to the need later in the programme to select schemes that helped deliver the 
outputs required in the DWI notices within the approved budget.  

To ensure that we realised the benefits of improved water quality compliance while working 

within these pressures and constraints we:  

 Strategically targeted our sampling programmes 

 Identified service degrading assets for intervention  

 Relined 1,700km of our network and replaced 2,400km of our network 

This programme successfully reduced customer complaints at a rapid rate. However, 

because of the budgetary constraints, it was predominantly smaller diameter pipework 

within the water supply zone that was replaced. Whilst we significantly increased 

performance for water quality compliance and significantly reduced the volume of customer 

complaints, this approach did leave behind a legacy of high cost, low output predominately 
unlined ferrous pipes that continued to deteriorate. 
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It can be seen in the graphs above that our performance in iron compliance moved within 

the tramlines agreed in the Asset Serviceability measure and for discolouration moved below 
the performance tramlines.  

Overall, our Section 19 programme was effective in achieving its stated goals of water 

quality compliance and reducing complaints. It also resulted in the replacement of a similar 

proportion of our total network compared to other companies. Indeed, the table below 

shows that only two companies replaced a significantly higher proportion of their network 

than we did under Section 19. 
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Water Company 
Completion 
Date 

Section 19 
Undertakings 

Total Potable 
Mains (km)(2018) 

% Renewed in 
Section 19 

South West Dec-10 5,949 15,300 38.88 

Northumbrian Dec-10 4,632 17,325 26.74 

United Utilities Dec-10 7,689 42,812 17.96 

Welsh Water Dec-10 4,786 27,564 17.36 

Yorkshire Dec-10 5,386 31,062 17.34 

South East Dec-05 903 14,652 6.16 

Wessex Dec-05 643 11,895 5.41 

Severn Trent Jan-04 1,896 46,609 4.07 

Anglian Sep-02 916 38,325 2.39 

Thames Jun-02 592 31,374 1.89 

 

It is therefore not accurate to say that the investment now proposed represents an attempt 

to catch up with rest of the industry. However, two companies, one being South West, 

replaced a significantly higher proportion of their network under Section 19. Our programme 

was more focused on our worst affected customers, thereby delivering good value for 

money; to have replaced a similar proportion of our network as South West Water would 
have cost approximately a further £500m to £1bn at today’s prices.  

 

2. Why the comparison with South West is not valid 

For the above reason, principally, we do not accept that our costs should be compared to 
South West’s (SWW) in terms of our mains renewal programme in AMP7.  

In preparing our responses, we took the opportunity to meet with SWW to discuss their and 

our experiences and strategies. In comparing it is clear that there are a number of 

similarities in risk factors and approach between the two companies but also some 
important differences. 

Similarities 

 Manganese in impounding reservoir sources that contribute to discolouration in 
distribution system. 

 Source to tap approach to resolving problems with reduction of manganese at water 

treatment works a key factor. Then targeting improvements in worst performing 

zones. 

 SWW are implementing a programme of conditioning Trunk mains. We have also 

done this on a number of troublesome trunk main systems, in North, South West 
and South East Wales. 
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 SWW have agreed improvement notices with DWI, and agree annual targets for 

zones. We have also agreed notices with performance targets for each zone. 

Differences 

 As noted above, SWW had a significantly bigger investment programme, 

proportionally, that any of the other WASCs in Section 19 with 39% of their network 

renewed or relined (compared to 26% for Northumbrian and 17%-18% for ourselves, 

Yorkshire and United Utilities). This work included significant lengths of trunk mains 

being relined. The experience in many parts of the UK is that these linings, 

particularly PU based liners, if not applied correctly, can begin to fail in a relatively 

short period, leading to further costs in the future. This higher percentage of new or 

relined mains means that SWW are now at a position where flushing is an 

appropriate response to manage performance whereas with more unlined iron 

mains we need to replace problem pipes before flushing will be a sustainable 

approach. 

 While both companies have issues with oversized trunk mains, in SWW the mains 

are sized for summer tourist demand and are therefore only oversized during the 

winter period. For us the oversizing is related to industrial decline meaning self-
cleaning velocities are never reached and mains require replacement.  

 We understand that South West Water will incorporate Bournemouth Water’s 

contacts number in AMP7. As BW have historically had very low contacts rates this 

will have a positive impact on the overall number reported on a standardised basis.  

In summary SWW had a more widespread and costly investment under Section 19, benefits 

from self cleansing trunk main velocities during summer months and will incorporate 

400,000 customers with historically low customer contacts during AMP 7. We will continue 

to share best practice with SWW following our visit but believe there are significant enough 

differences in our positions that our investment plans should not be based solely on their 
approach. 

 

3. Why our trunk mains cannot be flushed 

An independent hydraulic assessment has been made of the trunk mains schemes identified 

within the AMP 7 programme to see if flushing would be a suitable method of reducing 

acceptability contacts. In each case the flows required for effective cleansing are not 

practical to achieve. A table of this assessment is included below. These trunk mains 

schemes are identified within the zonal studies as root causes of the discolouration 

experienced within zones and as such cannot be left out of the investment plan. To complete 

any downstream work without addressing the trunk main issues would lead to repeat work 
downstream. We therefore need to include these schemes for replacement.  
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Scheme 
Name 

Pipe 
Length 

(m) 

Pipe 
Volume 

(m3) 

Flushing 
Volume 

(m3) 

Estimated Flow rate 
to clean largest 

main (l/s) 

Estimated 
Headloss (m) 

Flushing 
(Y/N) 

Comments 
SG1.5 SG3 SG1.5 SG3 

BAGLAN 
SRV 
OUTLET - 
Mains 
Cleaning 

1811 208.5 417.0 216.6 453.4 26.1 102.5 N 

The model predicts that it would be 
possible to draw 216 l/s through 
this.  In reality drawing a flow this 
large through a hydrant would not 
be possible. The estimated 
headloss would be too great to 
bear without customer impact  

COURT 
COLMAN 
SRV (Nr 
Bridgend) 
twin 14" 
outlets 

3000 298.6 597.2 162.9 339.2 37.6 146.3 N 

The model predicts that when 
attempting to draw 163 l/s through 
the 14" CI main, negative pressures 
will occur.   

Red Cow 
SRV and 
TM - Mains 
Cleaning 

1650 120.4 240.8 111.4 230.3 22.2 85.4 N 

The minimum modelled pressure 
within LCA 262092D1 is currently 
10.2m indicating that this LCA 
currently experiences low 
pressures.  The predicted drop in 
pressure at the north end of this 
trunk main when drawing a flushing 
flow able to clean particles with a 
specific gravity of 1.5 is 22.2m 
which indicates that parts of LCA 
262092D1 would lose supply if an 
attempt was made to flush this 
main 

Pont 
Newydd - 

Mains 
Cleaning 

22006 7684.5 15369.1 779.6 1670.2 2138.8 8768.9 N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 

the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 

Pontithel - 
Hay 

2499 81.0 162.1 41.3 83.9 31.4 116.6 N 

It would be possible to flush this 
main during peak hour demand as 
this would reduce the amount of 
water needing to be drawn out of 
the hydrant down to 27.3 l/s but 
this would increase the risk of dirty 
water being drawn into the 
downstream network.  The current 
peak velocity through this main is 
0.42 m/s indicating that this main 
does not currently experience self 
cleansing velocities. 

Llyswen to 
Llanigon & 
Genfordd 

7724 292.8 585.6 71.3 146.2 
23759.

1 
89935.

2 
N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 
the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 

WILLOWTO
WN - 
MAINS 
CLEANING 

1660 62.7 125.4 192.3 401.7 1226.7 4799.7 N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 
the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 
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TARFARNA
UBACH 450 
TO PEN Y 
FAN - 
MAINS 
CLEANING 

13270 1434.9 2869.9 216.6 453.4 3346.2 
13144.

8 
N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 
the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 

Sub Supply 
System 
Boundary - 
Mains 

Cleaning 

2924 120.4 240.8 71.3 146.2 180.7 684.1 N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 
the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 

RhymneyHi
ghLvel - 
Mains 
Cleaning 

12004 1192.2 2384.3 162.4 338.2 150.6 585.8 N 

To achieve a flush able to clear 
particles with a specific gravity of 
1.5, the predicted headloss through 
the network would be over 100m 
which rules out flushing as a viable 
cleansing technique. 

 

Maintaining customer supply while working on trunk mains 

Since many of our trunk mains provide a ‘point to point’ single source of supply, the costs of 

replacement are high due to the need to maintain supplies while the work is undertaken. In 

many cases this means that laying a new main is no more expensive than the enabling works 
required when cleansing or slip-lining a main. 
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