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Executive Summary  

Driver for Investment 

The £185m pre-efficiency investment proposed in this investment case includes expenditure for the 
maintenance of our wastewater treatment works (WwTWs) and outfalls to estuarine and coastal waters, 
together with expenditure to address sites non-compliant with dry weather flow (DWF) and pass forward 
flow (PFF) permits as agreed with regulators in a phased programme.  

Maintenance funding is required to ensure the reliability and ongoing integrity of processes and assets 
associated with wastewater treatment activities. Any operational or asset failure can result in flooding, 
pollution or flows not being adequately treated, with potential detrimental impacts on the environment 
and public health, as well as non-compliance with statutory requirements. In order to achieve the levels of 
service expected by our customers, we must maintain our assets to ensure their reliable, safe and efficient 
operation at the lowest long-term cost. The DWF and PFF expenditure is required to address confirmed 
flow compliance issues at our WwTWs. 

Investment will contribute to the sustainable management of wastewater to ensure the protection of 
public health and water quality (both of our rivers and coastal waters). It will therefore support our 
customer priorities, which showed a strong support for investment in this area. ‘Cleaner rivers and 
beaches’, ‘better water quality for all’ and ‘working with nature for cleaner water’ are all seen as very 
important – topping the list for all demographic groups. ‘Cleaner rivers and beaches’ was the statement 
given the highest importance overall and gained very high scores for all demographic groups. 

The Investment 

Our proposed investment is shown in Table 1. Figures are pre-efficiency and expenditure will reduce when 
efficiencies are included. Performance and investment options were reviewed with our Executive Team 
before the balance of risk and investment was agreed on.  

The expenditure is proposed for the following. 

WwTW and outfalls maintenance  

We propose to invest £145.1m over AMP7 to maintain our 835 WwTWs and £8.8m to maintain our 459 
outfalls discharging storm and treated flows to coastal and estuarine waters (together with associated 
navigational aids). Our approach to identifying and prioritising the expenditure required over AMP7 has 
been underpinned by our aims to:  

 Meet regulatory obligations and performance targets set out in our Measures of Success (MoS); 

 Maintain our WwTWs to protect river and coastal water quality and public health;  

 Develop sustainable solutions to operational problems to achieve the best possible standards for river 
and coastal waters; 

 Reduce pollution occurrences at our WwTWs; 

 Maintain serviceability and asset health; 

 Manage risks, costs and performance so as to reduce our average cost to serve and deliver the 
benefits to our customers and the environment at an affordable cost. 
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DWF and PFF Compliance 

We propose to invest £11.8m and £19.5m to address sites non-compliant with dry weather flow (DWF) and 
pass forward flow (PFF) permits respectively, as agreed with regulators in a phased programme. The 
investment is driven by the requirement to comply with flow permits. DWF expenditure is based on twenty 
schemes at sites where DWF exceedances (Q90 > DWF permit) occurred between 2011 and 2016 inclusive. 
PFF expenditure is specifically for schemes where a risk to PFF compliance was identified by 2016.  

 

Programme of work AMP7 Capex 
Base 

AMP7 Capex 
Enhancement 

AMP7 Capex 
Total 

WwTW maintenance £143.1m £2.0m* £145.1m 

Outfalls £8.8m £0.0 £8.8m 

DWF £9.4m £2.4m* £11.8m 

PFF £19.5m £0.0 £19.5m 

Total programme (pre-efficiency) £180.8m £4.4m £185.2m 

Total programme (post-
efficiency) 

£162.5 m £4.0m £166.5m 

                                              Table 1: Capital Expenditure 

* The proportional allocation to enhancement is due to some additional capacity being incorporated to 
allow for growth. 

The post-efficiency capital investment incorporates planned capital savings resulting from on-going 
improvements in operational efficiency, e.g. from our Maintenance and Reliability Support (MaRS) and 
LEAN projects, together with savings resulting from efficiencies in the delivery of schemes by our Alliance 
Framework.  

The proposed pre-efficiency investment of £185.2m is higher than our forecast outturn for AMP6 of 
£166.2m. The increase is due primarily to the additional flow compliance schemes we have identified. 
However, after application of our efficiency challenge, the proposed expenditure reduces to £166.5m, very 
similar to our projection for AMP6.  
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Delivering for our customers 

This proposed investment will contribute to meeting the following of our customer promises: 

 

Safeguard our environment for future generations: We will maintain our 
wastewater assets to safeguard the environment and health of our customers and 
reduce the risk of pollution and flooding incidents 

 

Put things right when they go wrong: We will reduce the need for reactive 
maintenance through new operational activities so as to meet our customers’ 
expectations and reduce the risk of service failure. 

 

A better future for all our communities: We will provide a more resilient 
wastewater treatment service to protect our environment and help communities 
create a better future for themselves. 

Delivering for the future 

In Welsh Water 2050, we identified future trends. Our proposed investment will ensure that our critical 
wastewater assets are maintained to help address the following trends: 

 

Changes in customer expectations: Our maintenance will help ensure that all 
customers have a minimum universal service standard. 

 

Protecting essential infrastructure: Our initiatives to improve efficiency and 
reduce reactive maintenance will contribute to the management of an ageing 
asset base, which presents increasing issues with respect to reliability and 
resilience. 

 

Protecting public health: We will contribute to healthier and more sustainable 
lifestyles for our customers. 

Delivering our Strategic Responses 

In Welsh Water 2050, we set out to deliver 18 Strategic Responses. Whilst there are no Strategic 
Responses identified in the document that cover WwTW Maintenance specifically, this investment will 
contribute to the following: 
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Cleaner Rivers and Beaches 

With increasing pressure on the natural environment from increased 
population, changing land use, climate change and new sources of pollution, 
we will maintain the integrity and performance of our wastewater assets to 
help achieve ‘good’ environmental status for our rivers, lakes and coastal 
waters. 

 

 

Protecting our Critical Wastewater Assets  

Our maintenance works will help us manage increased risks associated with our 
ageing assets and external pressures such as an increase in severe weather as 
result of climate change and reduced customer acceptability of pollution 
events. 

  

 

Achieving our measures of success 

This investment will contribute to achieving the Measures of Success (MoS) and associated performance 
targets identified in Table 2. These reflect our customers’ willingness to pay and expectations.  

 

Measure of Success 
End of AMP6 Performance 

Target 

End of AMP7 
Performance 

Target 

Water and wastewater treatment work 
compliance (En1) 

100% 100% 

Wastewater treatment works ‘look-up table’ 
compliance (En2) 

99% 100% 

Pollution incidents from Wastewater (En3) 107 90 

Table 2 Measures of Success 
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1 Delivering our customer 
outcomes  

Need for investment 

The proposed £185.2m expenditure is for the 
maintenance of our wastewater treatment works 
(WwTWs) and outfalls to estuarine and coastal 
waters, and schemes to address sites non-
compliant with dry weather flow (DWF) and pass 
forward flow (PFF) permits as agreed with 
regulators in a phased programme. 

Maintenance funding is required to ensure the 
reliability and ongoing integrity of our wastewater 
treatment assets and outfalls. Any operational or 
asset failure can result in flooding, pollution or 
flows not being adequately treated, with potential 
detrimental impacts on the environment and public 
health, as well as non-compliance with statutory 
requirements.  

From 2025, flow permit compliance will be 
monitored in the Environmental Performance 
Assessment (EPA). Continuing investment in DWF 
and PFF schemes in AMP7 will help us prepare for 
this change. 

Background 

We operate 835 WwTWs, of which 558 have 
numeric permits and the remainder descriptive 
permits. Numeric permits have certain regulatory 
parameters we have to meet for the flowrates to 
be treated and effluent concentration standards to 
be achieved, along with a number of descriptive 
requirements to meet the required obligations for 
the discharge. Descriptive consents have basic 
requirements for operations on site and condition 
of the receiving water. The permit conditions we 
have to meet are set and monitored by Natural 
Resources Wales (NRW) in Wales and the 
Environment Agency (EA) in England.  

The WwTWs are ‘banded’ according to the 
Population Equivalent (PE) load treated by the 
works. The PE includes not only the resident 
population but also the population equivalent of 
the trade effluent, tankered sewage and sludge 

discharging to the works. The combined total PE 
currently treated by our WwTWs is just over four 
million (2017/18 APR Table 4S). 

The numbers of WwTWs in each band are shown in 
Table 3. 

We also maintain 459 sea outfalls that discharge 
storm flows and treated sewage effluent to 
estuarine and coastal waters, together with 
associated navigational aids, some of which form 
part of permits administered by Natural Resources 
Wales (NRW) under the Coast Protection Act 1949. 

 

Ofwat 
Band 

PE Range 
Number of 

WwTWs 

1 PE <250 464 

2 PE>250 <500 114 

3 PE >500 <2,000 130 

4 PE >2,000 <10,000 78 

5 PE >10,000 
<25,000 

26 

6 PE >25,000 23 

     Table 3 Number of WwTWs in each Ofwat band 

        

In order to achieve the levels of service expected by 
our customers, and the performance targets 
required by our regulators, we must maintain our 
assets to ensure their reliable, safe and efficient 
operation at the lowest long-term cost.  

NRW and the EA have improved their focus on flow 
compliance in recent years and this pressure is set 
to increase further in AMP7. By the end of 2017, we 
were measuring and reporting DWF at 387 (46%) of 
our WwTWs, and we are installing further meters 
to ensure we can report on every WwTW treating 
over 50m3/d. 
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As well as meeting our sanitary permit limits, we 
need to demonstrate through flow compliance that 
the loads we discharge to the environment do not 
prevent achievement of target water quality 
standards. 

The need for investment is to achieve the following 
objectives: 

 Maintain our wastewater treatment works to 
ensure compliance with discharge permits; to 
protect river and coastal water quality and 
public health;  

 Maintain the integrity of outfalls so as to 
maintain compliance with the EU Urban 
Wastewater Treatment, Bathing Waters and 
Shellfish Waters Directives; 

 Minimise pollution occurrences at our 
WwTWs; 

 Maintain serviceability and asset health; 

 Meet performance targets set out in our 
measures of success; 

 Manage risks, costs and performance so as to 
deliver the benefits to our customers and the 
environment at an affordable cost; 

 Ensure compliance with flow permit conditions 
(DWF and PFF) at our WwTWs; 

 Maintain navigational aids to ensure 
regulatory compliance. 

Views of our customers and 
stakeholders 

We have engaged with our customers and 
stakeholders throughout AMP6 to understand their 
expectations and preferences, including 
consultations on the use of customer dividend 
money in AMP6 and the PR19 Business Plan. Our 
Welsh Water 2050 strategy consultation, held in 
the summer of 2017, engaged with 20,000 
customers. We have also utilised wider industry-
level research and assessed its implications for our 
region, our stakeholders and our future plans. 

We identified our customers` priorities through our 
engagement, which showed strong support for 
investment which contributed to ‘Cleaner rivers 

and beaches’, ‘Working with nature for cleaner 
water’ and ‘Better water quality for all’ – topping 
the list for all demographic groups.  

We will continue to act on feedback throughout 
AMP6 and AMP7 by working with the Customer 
Challenge Group and listening to focus groups.  

Our environmental regulators, NRW and the EA, 
are, of course, very important stakeholders for us. 
The fact that they expect 100% compliance with all 
permit conditions is fundamental to our WwTW 
maintenance strategy.  

Affordability of bills 

As identified from our customer engagement 
initiatives, there is a particular drive from across 
our customer base for us to reduce pollution 
incidents, to protect our rivers and coastal waters 
and to reduce flooding risk in a cost-effective 
manner. 

We have engaged with our customers to better 
understand their Willingness to Pay (WtP) for 
improvements to reduce pollution and flooding 
incidents, the predominant risks of a wastewater 
asset failure. Table 4 provides a summary of what 
our customers would be willing to pay per affected 
property, demonstrating that our customers 
consider the consequences of a wastewater asset 
failure to be an important area for investment. 
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Benefits for our customers 

WwTWs maintenance 

Our proposed investment for Wastewater 
Treatment Works and Outfalls Maintenance 
together with investment to address flow (DWF and 
PFF) issues will contribute to the sustainable 
management of wastewater to ensure the 
protection of the public health, water quality (both 
our rivers and coastal waters) and the environment.  

It will therefore support our customer priorities 
which showed a strong support for investment in 
this area, with ‘Cleaner rivers and beaches’ being 
the statement given the highest importance overall 
with very high scores across all demographic 
groups.  

  

Customer feedback measure 
Willingness to 

Pay per 
property 

Significant pollution incident  £2,128 

Minor pollution incident £805 

Major flooding inside 
property  

£22,470 

Minor flooding inside 
property 

£13,024 

Sewer flooding outside 
property 

£3,090 

Sewer flooding in a public 
area 

£1,979 

Table 4 Summary of stakeholder feedback on 
Willingness to Pay 
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2 Investing now and for the 
long-term 

In our Welsh Water 2050 strategy document we 
have set out our long-term vision and our approach 
to achieving this, so that we can demonstrate how 
we will continue to meet our customer needs into 
the future. It considers both the direction for our 
own business and outlines the impact we want to 
have on the people, economy and natural 
environment of our operating area in Wales and 
England in the long-term. 

Our Welsh Water 2050 strategy identifies 
significant trends (external factors) over the next 30 
years and how these will impact on us and our 
customers. The trends related to wastewater 
management are set out in Figure 1. 

 

Figure 1: Trends impacting on wastewater 

management 

Details of the challenges related to this Investment 
Case are set out below. 

Future challenges  

Maintaining the integrity of our 
assets 

At the end of 2020 circa 370 of our 835 WwTWs will 
have had no major refurbishment work for 50 years 
and by the end of AMP7 this figure could reach 
circa 460. With an increasing proportion of our 
assets reaching or surpassing their design life, there 
is a greater risk of asset failure. This, in conjunction 
with a reliance on ageing infrastructure of other 
utilities (for example, energy and transport), may 

affect the reliability of our services. Our plans will 
prioritise investment on those assets that are most 
at risk of failure, having regard to environmental 
impacts and cost-benefit. 

 

 

Achieving regulatory requirements  

Our aim is to comply with all regulatory 
requirements 100% of the time. The challenges we 
will need to overcome are: 

 Meeting our regulatory permits with an ageing 
asset base and ever tightening environmental 
standards; 

 Addressing climate change impacts including 
protecting our WwTWs from increased risks of 
flooding and making them robust to manage 
flows adequately in extreme weather 
conditions (including high temperatures), and 
ensuring the integrity of outfalls in more 
extreme storm conditions in coastal areas; 

 Managing increased flows due to growth. 
Projected population growth between now 
and 2035 is a 19% increase in England and a 
13% increase in Wales.  

 Managing our sewerage assets to ensure we 
limit infiltration to acceptable levels to 
minimise the impact on WwTWs. 

Reducing ‘average cost to serve’ 

We have a high number of WwTWs for the 
population served relative to the majority of other 
water companies. In particular, 574 of our 835 
WwTWs (nearly 70%) serve a population equivalent 
of less than 500. This contributes to our average 
cost to serve for wastewater treatment being 
relatively high compared to most other water 
companies.  

To date, our investigations have identified that 
opportunities to rationalise the number of WwTWs 
are limited as the topography of Wales is such that 
connecting rural communities to larger 
consolidated WwTWs is generally not cost 
beneficial nor in many cases sustainable in terms of 
energy use. However such opportunities continue 
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Changes to the 
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to be investigated having regard to efficiencies and 
innovation in the delivery of schemes.  

Managing customer expectations  

Changing customer expectations will require us to 
ensure that all customers have a minimum 
universal service standard. For example, reduced 
customer acceptability of pollution events, along 
with increasing improvements in water quality 
increasing the impact of pollution on the 
waterbodies, means that the service we provide 
will need to be more resilient to minimise this risk.  

Managing economic changes 

It is expected that there will be considerable 
volatility in the market for energy in the future, 
with electricity potentially becoming more 
expensive and less secure. This will need to be 
taken into account by developing sustainable 
solutions that minimise energy use. Our proposals 
for the further provision of alternative / back up 
supplies (through our resilience investment 
proposed in the Wastewater Enhancement 
Investment Case) will support the protection of our 
wastewater services. 

Building on progress 

The following paragraphs describe our historical 
and current performance with respect to 
compliance and Measures of Success.  

WwTW performance  

WwTW performance has primarily been measured 
to ensure compliance with regulatory requirements 
and over AMP6 the following MoS and associated 
targets and outcomes. 

Wastewater Treatment Works Look-
up Table Compliance: MoS B2 

Target 2020 – 99% compliance with permits.  
Outcome “Protecting our environment”. Historic 
performance, measured as percentage of WwTWs 
in breach of their numeric permit (Look up Table), is 
shown in  

.  

 

Figure 2: Historic WwTW compliance with numeric 

permits 

Over the period 2009 to 2011 permit compliance 
was not where we wanted it to be, but the position 
improved during 2012 and has since continued with 
a generally improving trend. Improvement in 
performance was due to: 

 Improved data use relating to performance, 
together with increased reporting, which 
enabled proactive works to be undertaken to 
address identified compliance risks before they 
became a reality; 

 The setting up and role of the Compliance 
Steering Group. This group was able to utilise 
improved performance data from monitoring 
activities to identify WwTWs at risk of 
compliance failure. This information was then 
used to review priorities with respect to our 
operational activities and investment required 
to address compliance risks; 

 A significant increase in capital maintenance 
expenditure;  

 Training and focus on fully understanding root 
causes of failures; 

 The adoption of LEAN processes to realise 
efficiencies at WwTWs. 

Compliance performance can however, still vary 
year-on-year. This can be due to a number of 
contributing factors e.g. extreme weather 
conditions, telemetry failures and asset failures.  
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Over the remaining years of AMP6 we will aim for 
100% compliance and build on the last few years’ 
trend of improved performance. This will be 
facilitated through increased emphasis on forward 
looking capital maintenance through the increased 
implementation of predictive analytics, improved 
monitoring of assets / processes and the further 
development of operational processes and 
workforce skills. 

Preventing Pollution: MoS B3 

Target 2020 - no more than 131 category 3 
pollution incidents. 
Outcome - “Protecting our environment”. 

Our MoS B3 Pollution target relates to all our 
wastewater assets, including our sewerage 
networks and sewage pumping stations, which are 
addressed in other investment cases. Figure 3 shows 
the historical Category 3 pollution performance 
from our WwTWs (dark blue line) in the context of 
our overall Category 3 pollution performance (light 
blue line).  

 

 

Figure 3: Historic Category 3 pollution incidents

The reasons for improved performance in recent 
years include: 

 Improved data availability and reporting 
relating to performance, which enabled 
proactive works to be undertaken to prevent 
pollution incidents; 

 The setting up of the Compliance Steering 
Group to utilise improved performance data 
from monitoring activities to identify potential 
pollution risks; 

 An increase in capital maintenance 
expenditure.  

We also implemented a number of initiatives to 
help reduce the risk of pollution from our WwTW 
assets including: 

 Raising public awareness around the risks 
associated with sewer blockages, including 
television and radio campaigns, open days at 
WwTWs and other local initiatives;  

 Utilisation of the ‘SmartHub’ telemetry and 
control team to support alarm management 
and ensure that we respond swiftly to 
potential issues. 
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The rise in incidents over 2017 was the result of 
varying causes including operational issues, asset 
damage and compliance failures, demonstrating 
the need to further develop our operational 
processes to support capital investment made.  

Asset Serviceability: MoS F1 

Target 2020 – stable performance.  Outcome “Asset 
Stewardship”.  

This MoS relates to several factors but the relevant 
sub service assessment is wastewater non-
infrastructure. The serviceability indicators for the 
performance assessment include unplanned 
maintenance, equipment failures, pollution 
incidents, %PE in breach of permit and % WwTWs 
in breach of numeric permit.  

Our assessment of Serviceability is “Stable” in 
relation to the Wastewater Non-Infrastructure 
indicators, including our WwTWs and outfalls, as it 
has been for a number of years. 

Outfall performance 

In conjunction with other elements of our 
wastewater systems, our sea outfalls help to ensure 
that compliance with the EU Urban Wastewater 
Treatment, Bathing Waters and Shellfish Waters 
Directives is maintained. Compliance performance 
at these waters is monitored by the water quality 
regulators, NRW and EA. 

Marine water quality results are a good indicator of 
our historical performance when it comes to our 
outfall assets. Bathing water quality in Wales is 
generally good, with a high compliance against the 
revised Bathing Waters Directive (rBWD). The 
rBWD came into force in 2015 and tightened the 
bacteriological standards significantly. Sampling for 
the revised Bathing Water Directive began in 2012), 
however 2015 was the first year that the new 
classifications were used for calculating and 
reporting. Table 5 shows the outturn position up 
until the end of the 2017 bathing season (in 
September).  

Regular inspections are carried out on our Sea 
Outfalls through our investigative programme, and 
our navigational aids (marker buoys and beacons) 

are inspected on an ongoing basis by our 
designated subcontractors, currently Trinity House. 

Standard 

Achieved 

2015 
Number of 

Bathing 
Waters 

2016 
Number 

of 

Bathing 
Waters 

2017 
Number 

of 

Bathing 
Waters 

Excellent 82 84 80 

Good 16 13 18 

Sufficient 4 5 5 

Poor 0 1 1 

TOTAL 102 103 104 

             Table 5: Wales rBWD results 

Although there has been a slight decrease in the 
number of excellent bathing waters this has not 
been associated with performance / integrity of our 
outfalls. 

DWF compliance 

Compliance monitoring against DWF permits at 
MCERTS-monitored WwTWs has been enforced by 
Natural Resources Wales (NRW) and the 
Environment Agency (EA) since 2011. The DWF 
‘trigger’ is where the Q90 flow exceeds the DWF 
permit (Q90 is the daily flow (m3/d) that is 
exceeded on 90% of days). Figure 5 shows the 
number of sites where Q90 exceeds permit 
between 2011 and 2017. Forty eight WwTWs had 
DWF permit exceedances in 2017, of which twelve 
were new.  
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     Figure 4: Number of WwTWs where Q90 exceeds 

DWF   permit (2011 to 2017) 

Based on our initial reporting to NRW/ EA, the 
number of first time failures in each year since 2011 
are shown in Table 6. 

Year 
No. of DWF 

permit 
exceedances 

Notes 

2011 20 Most now addressed and 
compliant, following 

sewerage rehab or permit 
reviews. 

2012 n/a  n/a – excessively wet year 

2013 17 Most progressing through 
delivery process; 3 

deferred to AMP7 in 
agreement with NRW/EA 

2014 10 Majority data errors or 
recirculation issues; some 

catered for by ‘other 
driver’ AMP6 schemes, 

e.g. Johnston 

2015 12 Under investigation; 5 
sites have ‘other driver’ 

AMP6 schemes. 

2016 9 Under investigation; some 
likely to be data errors 

  Table 6: Number of DWF permit exceedances 

since 2011 

Through close liaison with the NRW/EA, we have 
worked to agree priorities and deliver 
improvements to restore compliance. In most 
cases, compliance has been achieved through 
reduction of infiltration into the sewerage network. 
In others, the flow compliance issue is due to 
population growth since the permit was written. In 
these cases it has been necessary to apply for a 
new, higher DWF permit and upgrade the WwTW 
to cope with the associated tightening of sanitary 
permits, where necessary. In total, twenty sites will 
have been addressed by the end of AMP6. 

PFF compliance 

This is a relatively new area of investment so 
historical data is limited. We have found that many 
of the ‘apparent’ failures were due to poor data, 
and that the sites are in fact compliant. We have 
also found that solution costs vary significantly, 
from effectively zero (minor operational 
adjustments) to very high (complete new WwTWs). 
As our investigations through AMP6 reveal the root 
causes, the number of sites needing to be 
addressed in AMP7 has changed. As it stands, our 
investment plan is based on six sites confirmed as 
needing capital schemes to address compliance.  

It is important to add that, with a single exception, 
none of our assets are currently set up to monitor 
the Pass Forward Flow conditions that are specified 
on our permits. The installation of monitoring 
specifically for this purpose will be undertaken n 
AMP6 and AMP7 under enhancement investment 
at sites listed on our WI(NEP). However, we are 
proactively monitoring the available data through 
an agreed process with our regulators, NRW and 
the EA. Each year we assess this data and notify the 
regulator of potential non-compliances. Through 
our Flow Strategy and Steering Group we agree an 
investigation programme and, if necessary, a 
programme to address issues. 

WwTW expenditure  

Expenditure has been focused on maintaining 
compliance with regulatory permits and MoS 
targets, and providing a stable, cost-effective 
service for our customers. Our capital expenditure 
since 2011 /12 is indicated in Figure 5. A significant 
increase in expenditure was made over 2012/13 to 
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address deteriorating compliance performance and 
the consequent improvement in compliance 
performance can be seen in  

 (refer to ‘Wastewater Treatment Works Look-up 
Table Compliance: MoS C2’). 

 

    Figure 5: WwTW capital maintenance 

expenditure 

 

The historic trend shows an increase in Reactive 
Capital Maintenance (RCM) and Forward Looking* 
Capital Maintenance (FLCM) expenditure. This is 
illustrated in Figure 6. The RCM increase is due to 
both increasing numbers of assets on sites from 
permit tightening in previous AMP periods - the 
large number of new phosphorous limits imposed is 
a good example - and our ageing asset base. The 
increasing FLCM is following our strategy of 
preventing service failure by concentrating on 
critical assets. 

 

   Figure 6: Historic RCM and FLCM expenditure at 

WwTWs 

As can be seen there has been a bigger rise in FLCM 
as we have taken more proactive role in preventing 
failures before they occur and cause service 
failures. 

Operational expenditure 

After a significant increase in operational costs 
early in AMP5 (corresponding directly to the 
improved performance of our WwTWs), 
operational expenditure has remained generally 
consistent since. Our operational expenditures 
including energy, are shown in Figure 7. 

 

 

          Figure 7: Historic opex at WwTWs 

Outfall expenditure 

The forecast out-turn expenditure on outfalls over 
AMP6 is £9.71m, which has been primarily focused 
on the rehabilitation of outfall structures. 
Expenditure over AMP5 was £12.66m, 
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demonstrating a downward trend in investment. 
Investment levels are, however, dependent on the 
specific outfalls requiring remediation – although 
there is a base level of spend on navigational aids. 

DWF and PFF expenditure  

Our historical costs for DWF schemes are nearly all 
for Below Ground Asset (BGA) solutions, where 
infiltration flows into the sewers are reduced 
through sewer rehabilitation or replacement. This is 
our preferred approach. Figure 8 shows ‘latest best 
estimate’ costs for sixteen AMP6 BGA schemes.  

 

Figure 8: DWF scheme costs in AMP6, where solved 

through infiltration reduction 

Where a new, higher DWF permit is required, there 
may be an associated tightening of sanitary limits, 
depending on water quality requirements of the 
receiving water. To date in AMP6, we have only 
completed one scheme where this applied. This 
was at Llanpumsaint WwTW and the scheme cost 
was £2.4m for a complete works replacement (735 
population equivalent).  

Planning for the future 

Our approach to identifying and prioritising 
expenditure required over AMP7 and beyond has 
been underpinned by our aims to comply with 
regulatory requirements, achieve our Measures of 
Success, meet the aspirations of our customers at 
an affordable cost and ensure compliance with 
permitted flow criteria, where evidence 
demonstrates there is a risk to non-compliance. 

We also aim to increase efficiency and lower our 
average cost to serve so as to achieve upper 
quartile performance compared with other water 

companies, and maintain affordable bills for our 
customers. To help achieve this aim we will:  

 Reduce costs through innovative capital 
solutions and more efficient delivery of 
schemes; 

 Support targeted capital investment through 
operational initiatives such as MaRS (see 
Appendix 1) and SORT; 

 Improve instrumentation, monitoring and 
control. Better on line instrumentation will 
reduce the need to visit WwTWs to check 
performance of assets and lead to more 
speedy intervention when things go wrong. 

Forward looking analysis - 
performance 

WwTWs  

Depending on permit requirements, we measure 
the concentrations of determinants such as 
Biological Oxygen Demand (BOD), Suspended Solids 
(SS), Ammonia (NH4) and Phosphorous (P) in the 
effluent from our WwTWs. The quality achieved is 
reviewed against the quality criteria included in 
permits from NRW and EA.  

Generally the performance of our WwTWs is 
predicted to improve. This however assumes 
continued investment in our assets, particularly at 
those WwTWs with identified high risks with 
respect to treatment processes and growth 
pressures, together with on-going operational 
improvements.  

Additional compliance criteria may also be included 
in the future with regards to effluent standards to 
be met and requirements for further chemical 
sampling.  

Outfalls 

Outfalls are highly variable in terms of construction 
material, length, location and the impacts from the 
local marine environment. For this reason 
deterioration studies by the industry remain 
limited. Our aims over AMP7 are primarily focused 
on maintaining the integrity and performance of 
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our outfalls, ensuring these do not contribute to 
any compliance failures / pollution incidents, and 
maintaining serviceability.  

An Investigative Programme is proposed to be 
undertaken early in AMP7, to include surveys of 
assets to improve our knowledge of the existing 
performance and asset condition. This will support 
us with the prioritisation of outfall maintenance 
programme and define future investment proposals 
(AMP8 and beyond). 

Flow issues 

On-going monitoring of flow will be undertaken to 
verify the extent and impact of any flow permit 
compliance issues at our WwTWs. This information 
will consequently be used to determine our AMP8 
programme of works having regard to other 
initiatives developed through our NEP programme, 
in particular investment to address issues identified 
through EDM monitoring. 

DWF  

Without investment, we would expect an increase 
in DWF permit exceedances due to:  

 Sewer deterioration causing increased 
infiltration; 

 Population growth causing increased domestic 
foul flows; 

 Economic development causing increased 
commercial flows or trade effluent; 

 Network modifications to reduce spills to the 
environment, where it is deemed there is an 
impact and it is cost effective to do so  

PFF 

We anticipate that PFF issues will increase as we 
increase the number of monitors to record PFF 
under the NEP FLOW4 and 4W drivers.  

As we move into AMP7, we will have 21 sites where 
we have accurate measurement of our Pass 
Forward Flow, as agreed with the NRW and EA. As 
more will be installed in AMP7 we anticipate a 
small rise in the number of sites which are 
identified as non- compliant with permit conditions. 

Further PFF issues may emerge from increased 
external scrutiny (EA documents suggest they will 
be doing this), ongoing internal data analysis and 
repair / refurbishment of monitors to improve 
accuracy of measurements.  

Integrated and long-term planning 

The proposals included in this investment case will 
link with initiatives and investment in other 
wastewater investment cases to ensure a holistic 
approach to wastewater investment. One such 
initiative is the Drainage and Wastewater 
Management Plan (DWMP) process which emerged 
through the 21st Century Drainage programme. 
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3 Options 

Background 

Our approach to identifying and prioritising 
expenditure required over AMP7 has been 
underpinned by our aims to:  

 Maintain our WwTWs to protect river and 
coastal water quality and public health;  

 Ensure compliance with permit conditions, 
including flow; 

 Maintain the integrity of our outfalls; 

 Develop sustainable solutions to operational 
problems to achieve the best possible 
standards for river and coastal waters; 

 Reduce pollution occurrences at our WwTWs; 

 Maintain serviceability; 

 Comply with regulatory requirements 100% of 
the time; 

 Achieve performance targets set out in our 
Measures of Success;  

 Manage risks, costs and performance so as to 
deliver the benefits to our customers and the 
environment at an affordable cost. 

In identifying our proposed expenditure for this 
investment case, we had regard to a number of 
factors: 

 Current and historical compliance against 
regulatory permits and performance against 
Measures of Success targets; 

 Estimated out-turn investment in AMP6 with 
respect to WwTW and Outfall maintenance as 
performance has generally been maintained 
over the period; 

 Flow measurements and analysis at WwTWs; 

 Investigations undertaken to confirm flow 
issues and cost assessments undertaken to 
maintain compliance; 

 Analysis undertaken to identify the degree of 
risks, associated mitigation costs and outline 
cost-benefit analysis; 

 Operational initiatives such as LEAN and MaRS 
(refer to Appendix 1) which have 
demonstrated success in supporting improved 
performance and mitigating risks not 
addressed through capital investment. Such 
initiatives would continue to be developed and 
implemented across additional WwTWs over 
AMP7 leading to further efficiencies. 

Supporting analysis 

IM optimisation and cost curves 

We used Investment Manager (IM) to identify the 
risks and needs associated with the maintenance of 
our WwTWs and outfalls. Optimisation of these 
risks was undertaken, which identified the annual 
risk exposure required of circa £95m for our 
WwTWs and circa £2m for our outfalls. 

A further, more detailed assessment has also been 
undertaken to help understand the predominant 
risk areas related to our WwTW sites and outfalls, 
in order to help prioritise discrete programmes of 
work identified in our funding proposals.  

Further information on the IM analysis, IM curves 
produced and risks associated with work 
programmes is included in Appendix 2.  

High-level options appraisal 

The following high-level options were considered in 
the development of this investment case for AMP7. 

Option 1: Reactive only 

An option to review the costs and consequences of 
reacting to failure (fix on failure) rather than 
proactively reducing the risk of service failure.  

The impacts of this investment decision would be 
an increase in the number of WwTW compliance 
failures, together with increased pollution and 
flooding incidents. Such incidents would also occur 
as a result of any outfall failure. 

Failure to address flow issues at our WwTWs would 
also result in permit conditions not being met with 
consequent increased risks of pollution to inland 
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and coastal waters, and enforcement/prosecution 
by our environmental regulators. 

Through our customer engagement programme, 
described in supporting document 1.2 PR19 
Stakeholder Engagement Report, “Cleaner rivers 
and beaches’ was identified as having the highest 
importance overall for our customers and there 
was a particular drive from across our customer 
base for us to reduce pollution incidents to protect 
our rivers and coastal waters and improve flooding 
performance in a cost-effective manner. 

As this option does not meet the aspirations of our 
customers and would result in increased non-
compliance with permits and lead to prosecution, it 
is not considered to be tenable. 

Option 2: Maintain current expenditure - £185m 

A breakdown of the proposed expenditure for this 
option, at 2017/18 prices, is shown in Table 7. 

 

Table 7: Option 2 Capex Breakdown 

* Expenditure on DWF and PFF in AMP6 is included 
under WwTW maintenance.  

The proposed WwTW maintenance expenditure 
was identified following a review of AMP6 
performance and expenditure, and a review and 
analysis of risks on IM. The expenditure is similar to 

current predicted out-turn AMP6 expenditure once 
allowance is made for increased AMP7 efficiencies. 

The expenditure on outfalls is based on an analysis 
of risks on IM and the identified annual risk 
exposure. The expenditure equates to current 
predicted out-turn AMP6 expenditure allowing for 
AMP7 efficiencies.  

The DWF expenditure assumes that twenty 
schemes will be required to address the remaining 
confirmed DWF compliance failures from 2011 to 
2016 inclusive, based on unit costs derived from 
AMP6 schemes. 

The PFF expenditure is based on outline costs for 
six schemes where the PFF compliance risk was 
known by 2016 and the need for capital 
expenditure has been confirmed by site 
investigations and root cause analysis.  

Overall expenditure for this option equates to 
current level of AMP6 expenditure once allowance 
is made for increased efficiencies to be delivered 
over AMP7. Our proposed post efficiency 
expenditure is £166.47m; compared to £166.2m 
predicted out turn over AMP6. 

As such having regard to performance 
improvements made over AMPs 5 and 6, it is 
considered that on-going investment levels will 
meet identified performance measures relating to 
compliance, flooding and pollution. However, to 
achieve these targets and in particular the 100% 
target with respect to compliance, then this 
investment would need to be supported by the 
effective implementation of the MaRS and LEAN 
projects. These will help improve our operational 
performance by ensuring a more proactive 
approach to maintenance through a multi-skilled 
workforce, who can identify and address 
performance issues prior to any Service failure.  

Option 3: Increase total expenditure to £300m  

A breakdown of the proposed expenditure for this 
option, at 2017/18 prices, is shown in Table 8. 

An additional investment (as compared to Option 2) 
of circa £90m on WwTW Maintenance and £10m on 
outfall maintenance was considered in addition to 
an additional £20m on flow related expenditure. 
This provided an additional circa £120m as 
compared to Option 2, which would focus on:  

Programme of 
work 

AMP7 
capital 

investment 

AMP6 
forecast out-

turn 
expenditure 

WwTW 
maintenance 

£145.1m £156.5m 

Outfalls £8.8m £9.7m 

DWF £11.8m *  

PFF £19.5m * 

Total programme 
(pre-efficiency) 

£185.2m -  

Forecast AMP6 
out-turn 

- £166.2m 
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 The delivery of a small WwTWs (less than 1000 
population equivalent) replacement / 
refurbishment programme and additional 
programmes of work at WwTWs. The overall 
investment could address 50% of risk values on 
IM; 

 Additional outfall rehabilitation works to 
address up to 90% of recorded risks on IM; 

 Additional DWF and PFF schemes to address 
issues emerging after 2016.  

 

Programme of work 
AMP7 Capital 

Investment 

WwTW maintenance £230m 

Outfalls £18m 

DWF £22m 

PFF £30m 

Total programme (pre-
efficiency) 

£300m 

Total programme (post-
efficiency) 

£280m 

            Table 8: Option 3 Capex Breakdown 

This additional funding would lower the risk 
position against our serviceability and MoS targets.  

However, given our WwTW performance levels 
have generally improved over AMP5 and AMP6 and 
investment on descriptive works, access and 
structures may have limited impact on our 
Measures of Success, no justification can be made 
for additional expenditure in this area. It was also 
considered that the further implementation of 
operational initiatives and the development of 
innovative solutions for small works and treatment 
processes in AMP7 would need to be evaluated, 
pending evaluation of additional investment needs 
during AMP8. 

Regarding additional expenditure on outfalls, it was 
concluded that given the assessed annual risk 
exposure of £1.9m identified through IM analysis, 
an additional £10m expenditure could not be 
justified. 

For DWF and PFF it was considered that additional 
expenditure could not be justified as this would 
allocate funding for permit failures which had not 
been fully confirmed. In some cases, DWF 
exceedances are found to be data or operational 
anomalies (requiring only minor maintenance to 
resolve), and the sites return to compliance in the 
following years. Similarly, confirmation of genuine 
need for capital intervention on PFF requires 
careful data checks, site investigations and root 
cause analysis. 
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4 Preferred option 

Summary 

Option 2 was identified as the preferred option 
following scrutiny of potential expenditure 
scenarios by the Executive team.  

In reviewing options for expenditure, regard was 
given to proposed AMP7 performance measures to 
be achieved, proposed capital and operational 
expenditure in other wastewater related 
investment cases, customer expectations and 
willingness to pay and affordability. Consideration 
was also given to outcomes of negotiations with 
the EA and NRW on investment to address flow 
issues. 

We consider that the proposed pre-efficiency 
expenditure of £185m provides a balanced 
programme, developed following an analysis of the 
challenges, opportunities and risks, and presents 
the best value for money to help achieve 
performance targets identified in our Measures of 
Success at an affordable cost to customers.  

 

Programme of 
work 

AMP7 
Capex 
Base 

AMP7 
Capex 

Enhance
ment 

AMP7 
Capex 
Total 

WwTW 
maintenance 

£143.1m £2.0m* £145.1
m 

Outfalls £8.8m £0.00 £8.8m 

DWF £9.4m £2.4m* £11.8m 

PFF £19.5m £0.00 £19.5m 

Total 
programme 

(pre-
efficiency) 

£180.8m £4.4m £185.2
m 

       Table 9: Preferred option capex breakdown 

Investment proposals were developed around four 
key areas as identified in Table 9. The small 

allocation to enhancement is a result of allowing for 
additional capacity in maintenance-led schemes to 
allow for growth. 

 

 

 

 

The following sections give further information on 
the four key programmes of work.  

WwTW maintenance 

A breakdown of our proposed investment is 
included in Table 10 and further detail is provided 
below (all costs are pre-efficiency): 

 Reactive Capital Maintenance (RCM) and 
Forward Looking Capital Maintenance (FLCM): 
£55.4m. RCM expenditure is included to 
address asset and equipment failures and 
breakdowns. FLCM is to address deterioration 
of equipment / assets and performance risks 
which should they fail would have an impact 
on service to our customers. With the 
implementation of more efficient and effective 
wastewater operations, in particular through 
the LEAN and MaRS projects, we are 
developing our systems and workforce 
competencies to focus more on FLCM so as to 
proactively address risks before failure occurs. 
This reduces our overall expenditure 
requirement and reduces WwTW failures and 
pollution incidents. The forecast AMP6 RCM + 
FLCM out-turn expenditure is circa 
£12.7m/year and hence the proposed 
investment incorporates challenges to reduce 
this over the AMP7 period. The level of 
challenge is £1.67m per annum. 

 Planned Capital Maintenance – Base 
Maintenance: £15.7m: This incorporates 
funding to address service risks identified over 
AMP7; 

 Planned Capital Maintenance – Operation 
Delivery: £4.9m: This relates to money 
allocated to Operations to reduce smaller risks 
with high impact, which will be prioritised 



  

 

 

| Wastewater Treatment Maintenance |   September 2018   

 

22 

 

 

Wastewater Treatment 
Maintenance 

through IM. Current expenditure is 
£0.95m/year and so this is on par with AMP6; 

 De-minimus Pot: £5.4m: This money allows 
the Operations team to deal swiftly with minor 
issues on site before they grow to a level 
where major investment would be required 
and to invest in small scale building repairs, 
maintaining compliance through small local 
improvements. 

 Planned Capital Maintenance – Maintenance 
Schemes and Programmes of Work: £63.5m: 
This expenditure is included to address 
prioritised maintenance schemes in AMP7. In 
particular, we will undertake discrete 
programmes of work on identified pieces of 
common equipment / assets across a number 
of WwTWs identified through our Investment 

Manager system to be of particular concern 
and risk to achieving our Measures of Success, 
have a high service impact and are cost-
beneficial. These include: 

o Inlet works (and screens in particular); 
o Automatic storm tank emptying and 

sludge return; 
o Diffusers / Blowers; 
o UV improvements; 
o Structural improvements. 

We have identified a priorities list of assets where 
risk is sufficient that investment will be required 
but the programme for AMP7 will retain a lot of 
flexibility as the risk profile changes. 

 

 

Element 
AMP7 Capex 

Base 

AMP7 Capex 
Enhancemen

t 

AMP7 Capex 
Total (pre-
efficiency) 

AMP7 Capex Total 
(post-efficiency) 

FLCM £21.4m £0 £21.4m £21.2m 

PCM Base £15.7m £0 £15.7m £14.3m 

PCM Base (Ops delivery) £4.9m £0 £4.9m £4.6m 

RCM £34m £0 £34m £33.7m 

M De minimus Pot £5.4m £0 £5.4m £5.3m 

Programme of planned 
capital schemes 

£8.2m £2.0m £10.2m £9.3m 

Programmes of Works 
(incl. inlet works, UV,   
storm tank emptying, 

diffusers, blowers) 

£53.5m £0 £53.5m  

£48.6m 

IBR saving includes MARS, 
LEAN 

- - - -£7.1m 

WwTW Maintenance Total £143.1m £2m £145.1m £129.9m 

                              Table 10: WwTW Maintenance Expenditure
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Comparison with AMP6  

The forecast AMP6 out-turn expenditure at 
2017/18 prices is £156.5m. This is higher than our 
proposed AMP7 investment as it does not 
incorporate the efficiencies through innovation and 
delivery of scheme outputs and reductions in 
expenditure due to operational initiatives. 
Expenditure over AMP6 also includes limited 
expenditure on flow investigations and mitigation, 
which is included in separate programme of work in 
AMP7. 

 

Outfall maintenance 

A total expenditure of £8.8m is proposed which 
would address about 80% of the annual risk 
exposure identified through IM analysis. A 
breakdown of our proposed investment is included 
in Table 11. However, we need to undertake a full 
suite of surveys to fully understand our outfall risks 
which will mean that overall we may end up with 
more risks to address. 

Element 
AMP7 
Capex 
Base 

AMP7 
Capex 

Total (pre-
efficiency) 

AMP7 
Capex 

Total (post-
efficiency) 

PCM Base £6.9m £6.9m £6.3m 

Investigativ
e studies 

£0.4m £0.4m £0.4m 

Navigation
al aids 

(Inspection, 
repair / 

replaceme
nt) 

£0.5m £0.5m £0.5m 

RCM / 
FLCM 

£1m £1m £1m 

Outfalls 
Total 

£8.8m £8.8m £8.2m 

      Table 11: Outfall Maintenance Expenditure 

 Reactive Capital Maintenance / Forward 
Looking Capital Maintenance (£1.0m). This 
programme will cover the cost of reacting to 
incidents and restoring sea outfalls and 
navigational aids to a serviceable state after 
failure has occurred. The programme cost of 
£1m has been estimated from analysis of 
historical programme costs in AMP6. 

 Navigational Aids Programme (£0.5m). This 
incorporates expenditure for the ongoing 
annual monitoring and reporting of the 
condition of our sea outfall navigational aids 
by our designated subcontractors, currently 
Trinity House (through the Statutory 
Maintenance department). Trinity House also 
annually monitors and reports our compliance 
under the Coast Protection Act 1949, as 
amended. The condition of all our navigational 
aids are reported with operational defects 
identified for intervention under reactive 
maintenance budgets. The programme cost of 
£0.5m has been derived from analysis of 
expenditure in AMP6. 

 Investigative Programme (£0.4m). Data in our 
sea outfalls database will be used to develop a 
prioritised strategy for surveys, based on a 
prediction of the consequence of failure 
(criticality) and the probability of failure 
(condition).  

 Planned Capital Maintenance (PCM) (£6.9m). 
PCM will be used to address a prioritised range 
of risks identified on IM and also through the 
findings of the investigative programme. A 
programme will be drawn up to specify which 
assets will have remediation work undertaken 
over AMP7, primarily based on the results of 
investigations and risks on IM. 

 

Ongoing operational initiatives will help us manage 
risks not addressed through capital expenditure. 

Comparison with AMP6  

The predicted AMP6 out turn based on 2017/18 
price base is £9.7m. Expenditure is reduced based 
on assessed annual risk exposure of risks on IM 
having regard to efficiencies to be delivered over 
AMP7.  
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DWF and PFF 

Proposed expenditure to address DWF and PFF 
compliance is shown in Table 12.  

Row 

Labels 

AMP7 

Capex 

Base 

AMP7 

Capex 

Enhan

ceme

nt 

AMP7 

Capex 

Total 

(pre-

efficienc

y) 

AMP7 

Capex 

Total 

(post-

efficien

cy) 

DWF 
schemes 

- past 
failures 
(2011 to 

2016 
inclusive) 

£9.4m £2.4m £11.8
m 

£10.7m 

PFF 
schemes 

- 
confirme

d (to 
2016) 

£19.5m £0 £19.5
m 

£17.7m 

         Table 12: DWF and PFF capex breakdown 

The proposed expenditure on DWF schemes is 
£11.8m. This is based on twenty schemes at sites 
where DWF failures (Q90 > DWF permit) occurred 
between 2011 and 2016. 

It has been assumed that eighteen of the twenty 
schemes will be on below ground assets (BGA) to 
reduce infiltration flows into the sewerage 
network. We assumed a unit cost of £0.4m for 
these, based on an average derived from sixteen 
AMP6 schemes. We assumed two of the twenty will 
be AGA schemes, solved by applying for a new, 
higher DWF permit because infiltration is already 
low. We have used a cost of £2.4m for these, based 
on the out-turn cost of an AMP6 AGA scheme of 
similar size.  

The PFF funding is specifically for schemes: (a) 
which we knew we would not be able to deliver in 
AMP6; (b) where the PFF non-compliance risk was 
known by the end of 2016, and; (c) where the need 
for capital expenditure had been confirmed 
through site investigation and root cause analysis. 
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5 Cost efficiency and 
innovation 

Cost efficiency 

Our intention over AMP7 is to build on initiatives 
developed in AMP6 and to maximise efficiencies 
through the continuation of internal business 
review (IBR) initiatives, such as MaRS and Lean, and 
the further development of efficiencies through our 
Alliance Partners in the planning and delivery of our 
AMP7 interventions. 

The IBR savings relevant to this Investment Case 
are circa £7.1m and this will be achieved primarily 
in the WwTW maintenance programme and 
through our MaRS and Lean projects. However, we 
propose to deliver a further saving of £25.8m 
through improved efficiencies in the delivery of 
schemes by our Alliance Partners, including 
maximising opportunities to innovate. 

The overall efficiency savings to be delivered are 
included in Table 13. 

Programme 
of work 

AMP7 Capital 
Investment 

pre-efficiency 

AMP7 Capital 
Investment 

post-efficiency 

WwTW 
Maintenance 

£145.1m £129.9m 

Outfalls £8.8m £8.2m 

DWF £11.8m £10.7m 

PFF £19.5m £17.7m 

Total (pre-
efficiency) 

£185.2m - 

Total (post-
efficiency) 

- £166.5m 

        Table 13: Cost Efficiencies 

Summary of innovation 

We are working on a number of innovations, 
including: 

 Maintenance and Reliability Support (MaRS) 
project. 

 LEAN strategy 

 Efficiency initiatives in WwTW compliance, 
increased automation and small community 
treatment works. 

An outline of these proposed operational initiatives 
and innovation opportunities is included in Appendix 
1. 

These initiatives will also be supported by the 
development of our Drainage and Wastewater 
Management Plans (DWMPs) that we will produce 
in AMP7. The development of DWMPs will enable 
us to maximise our understanding of the risks we 
face across all of our wastewater assets and ensure 
that our interventions are proportionate and 
sustainable.  

We will also continue to share best practice across 
the industry through conference attendance and 
the Innovation Forum. 

Partnering and co-creation 

Working closely with our partners is an essential 
part of our plan. Our 2050 strategy highlights this 
through identifying partners for each of our 
programmes of future work.  

In particular, we will be using stakeholder 
partnership approaches to allow us to move away 
from end-of-pipe solutions for some of our National 
Environment Programme schemes. This approach 
should provide a lasting benefit by reducing 
maintenance costs in the long term. 

We aim to undertake this work in partnership with 
customers and communities and our Customer 
Challenge Group.
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6 Value for money and 
affordability

Impact on customer bills 

We understand the importance of balancing the 
need for investment with the affordability of our 
bills. We believe the investment will help to deliver 
the level of service our customers and regulators 
expect, and represents an optimal approach for 
sustained long-term improvement. 

Value for money  

We recognise the need to demonstrate value for 
money in everything that we do. In arriving at the  

 

proposed investment, we have closely considered 
the costs and benefits of different approaches to 
make sure that the investment represents long-
term value to our customers. 

As outlined in Chapter 5, we will also seek to ensure 
value for money by promoting innovation 
throughout the delivery chain, by learning lessons 
from the work we have delivered to date, and by 
working closely with our partners to encourage 
best practice and incentivise efficiency.  
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7 Delivery

Procurement 

The various projects will be managed by our 
Wastewater Assets (WWA) team with scope and 
programme adjustments being made as necessary 
to address operational and other issues.  

Programme 

The WWA team will develop a prioritised 
programme of capital expenditure, incorporating 
reactive and forward looking capital maintenance, 
investigations, projects and schemes, linked to the 
wider wastewater investment cases and 
programmes of work. These will be prioritised 
based on the associated benefits of the 
interventions. The programme will be developed 
and optimised early in year five of AMP6. 

The WWA team will monitor performance, 
expenditure and customer data to respond to new 
challenges and identify circumstances that lead to  

 

 

 

 

opportunistic interventions. The WWA team will 
also manage projects month by month to respond 
to emerging signs of increasing costs and/or 
benefits not being delivered. 

Our plan will be to continue with the investment 
programmes beyond March 2025 with the latest 
risk, deterioration modelling, cost, performance 
and benefits data being used to identify and 
optimise investment needs for PR24 and beyond. 

We have currently only set out only the five year 
AMP7 programme; programmes for further AMPs 
will be based on our continuous review during 
AMP7. 

Risk mitigation and customer 
protection 

We will deliver our programme in a phased 
approach so that we can learn from and build upon 
our experiences of delivering interventions. 
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8 Assurance

Governance 

Our performance is regularly reviewed and shared 
internally (daily with respect to WwTW compliance 
performance), to ensure that emerging trends and 
problem areas are targeted quickly. Our annual 
performance is reported externally to NRW and the 
EA.  

All capital projects must pass through our gateway 
approval process to ensure there is sufficient 
scrutiny and challenge from senior management. 
Our Capital Programme Board (CPB) has the 
delegated authority to approve projects through 
the gateways. The approach provides strong 
governance for approving investment decisions and 
is transparent and fully auditable. 

We will continue to apply these effective 
governance systems for our proposed AMP7 
investment programme.  

The programmes of work proposed in the 
Investment Case have been developed with our 
WWA and Environmental Quality teams and 
approved by the Wastewater Totex Steering Group. 
This group is chaired by the Director of Wastewater 
Services and has met monthly during the 
development of the Investment Case.  

Our Board has reviewed this investment alongside 
all elements of the PR19 Business Plan. 

 

Cost assurance 

We have undertaken high-level feasibility studies to 
enable the outline scope of work and cost of the 
options to be assessed. We have produced cost 
estimates using our Unit Cost Database (UCD) 
models. These models are updated annually and 
externally benchmarked every five years to make 
sure that the costs remain current. 

 

Customer consultation assurance 

Our proposed investment for Wastewater 
Treatment Works and Outfalls Maintenance 
together with investment to address DWF and PFF 
compliance will contribute to the sustainable 
management of  

 

wastewater to ensure the protection of public 
health and water quality (both our rivers and 
coastal waters).  

Our plan will therefore support our customer 
priorities, which showed a strong support across all 
demographic groups for investment which 
contributed to ‘Cleaner rivers and beaches’, 
‘working with nature for cleaner water’ and ‘better 
water quality for all’. ‘Cleaner rivers and beaches’ 
was the statement given the highest importance 
overall and gained very high scores for all 
demographic groups. 

We will continue to act on feedback throughout 
AMP6 and AMP7 by working with the Customer 
Challenge Group and listening to focus groups. 

  

Affordability of bills 

We have engaged with our customers to better 
understand their Willingness to Pay (WtP) for 
improvements to reduce pollution and flooding 
incidents, the predominant risks associated with a 
wastewater asset failure.  

There is a particular drive from across our customer 
base for us to reduce pollution incidents to protect 
our rivers and coastal waters, and to improve 
flooding performance in a cost-effective manner. 

Our customers have consequently indicated that 
investment to reduce flooding and pollution are 
priority investments. 

 

Measures of Success 

Our MoSs related to pollution, flooding and 
compliance performance are reviewed daily by our 
operations teams and at least monthly by our 
Directors. MoS performance is also externally 
audited and aligned to track our progress. 

 

Future assurance 

We have strong governance procedures for the 
planning and delivery of our capital investment. 
Our Board will continue to provide the high level 
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overview and governance to ensure that we deliver 
these much-needed improvements in the interests 
of our customers.
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Appendix 1 

Operational initiatives and increased efficiencies  

Operational initiatives  

There are several ongoing operational initiatives which will support capital investment proposed across our 
management activities and improve efficiency and effectiveness of our operations.  

The following strategies are particularly relevant to this Investment Case: 

Maintenance and Reliability Support (MaRS) Project 

The MaRS project aims to identify and reduce gaps in five major categories of our operations that have 
significant impact on plant performance and the cost of providing maintenance services. These categories 
form the recognised standard of performance in Maintenance and Reliability as defined by the Society for 
Maintenance and Reliability Professionals. These categories are:  

 Business and Management;  

 Process Reliability;  

 Equipment Reliability;  

 People Skills;  

 Work Management.  

The work being undertaken provides an evaluation and improved understanding of the gaps that exist 
between our practices and recognised industry best practices that drive physical asset reliability. As an 
example the strategy has reviewed the current processes from definition through to reconciliation for 
current expenditure types including Reactive Capital Maintenance (RCM), Forward Looking Capital 
Maintenance (FLCM) and Planned Capital Maintenance (PCM).  

It identified that historical organisational changes and regulatory requirements have resulted in iterative 
changes to processes that have never been clearly re-defined and recommended changes to align 
processes utilised and utilise our corporate finance system (SAP) to provide a more effective resource and 
management tool.  

Similarly initiatives to improve the categorisation and management of maintenance work, including 
resources and materials and time recording, have been identified to increase operational efficiency. 
Maintenance and materials management improvement plans will be developed to ensure an integrated 
and co-ordinated approach to improvements across the organisation. 

LEAN Strategy 

 

LEAN is a methodology that has been devised to help us to deliver on what our customers’ value most by 
improving our processes and removing inefficiency. Its aims are to: 

 Help specify and understand value; 

 Help us to get better at what we do; 

 Remove the things that get in the way of us doing our job; 

 Increase empowerment and ownership; 
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 Be an enabler to help us deliver our business goals. 

It incorporates the following principles: 

 Engage colleagues – Our staff are experts in the use and application of our systems and processes and 
need to be involved in designing future solutions; 

 Understand customer value – we need to know what our internal and external customers value about 
what we do; 

 Remove waste and create flow – Removing the blockers to how we do our job and deliver customer 
value; 

 Excellence in everything we do – Constantly trying to be the best. 

 

The implementation of LEAN will result in: 

 A proactive approach to maintenance and reduced reactive activities; 

 The reduction of equipment failures through increased monitoring of equipment to identify reductions 
in equipment performance and potential failures more quickly; 

 Improved operator engagement to include increased multi-skilling and hence reduced costs e.g. 
enable operators to make basic mechanical and electrical adjustments, calibrations and parts 
replacement;  

 The increased implementation of planned preventative maintenance activities, developed through the 
application of reliability centred maintenance and the analysis of predictive maintenance / condition 
monitoring. 

Efficiency Initiatives in AMP7 

There are a number of innovation opportunities aimed at increasing efficiency at our WwTWs. These are 
broadly classified against three areas, namely: 

 WwTW compliance;  

 Increased automation;  

 The concept of introducing small community treatment work sites. 

Further information is included in Table 14. 
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Wastewater 
treatment works 
compliance 

 Low cost on line monitors for effluent quality (Innovation) 

 Improved processes for removing phosphate (Innovation – National P 
trials) 

 Smart toilets - oxidation etc. of pharmaceuticals at source where 
concentrations are favourable (Research) 

 Energy recovery from process and products (Energy strategy/business 
cases) 

 Dynamic treatment to meet actual environmental needs - hot 
weather events impact on treatment when discharging into low 
flows, saline intrusion etc. (Innovation / technology development) 

 Environmental standards – move away from fixed asset design / 
performance to dynamic permits and/or management regimes (e.g. 
shellfish waters management plans). Increased dynamic control of 
processes (Innovation / technology development 

 Weather extremes – more flexible regulatory regime – rainfall and 
temperature issues (Research, trials and influencing) 

 Dynamic/seasonal/receiving water/catchment permits. Our current 
Seasonal UV is a good example of targeted resource use and flexible 
permitting approaches (Trials needed / learn from other trials e.g... 
Wessex catchment P permitting trials) 

Reduce manual tasks 
on treatment works 
costs 

 Lower energy activated sludge plants (Research need) 

 More cost effective and reliable screening (Research need) 

 Automation/monitoring of small works (Technology advances) 

 Maintenance strategies – smarter approach to monitoring asset 
condition and better understanding of resilience priorities - PE served, 
cause and consequence of failure etc. (Research / our processes) 

Small community 
treatment works 

 Consideration of different Rural and urban business/operating models 
e.g. “Your Community treatment works” – local customer 
engagement, different asset decision frameworks etc. (Engagement, 
our structures and processes) 

 Low cost “bolt on” processes to allow growth (Innovation / 
technology development) 

 Low tech/low chemical/low power processes (Innovation / 
technology development) 
High tech monitoring and rapid response/triaging of resources 
(Technology development and our processes) 

                           Table 14: Efficiency initiatives 

 

 

 

 

 

 

 

 

 



 

 

| Wastewater Treatment Maintenance |   September 2018   

 

33 

 

Wastewater Treatment 
Maintenance 

Appendix 2 

Investment Manager Optimisation 

We used Investment Manager to identify the risks and associated mitigation costs related to the 
maintenance of our WwTWs and outfalls.  

WwTW maintenance 

Our IM analysis identified that an assessed £1.45b capital expenditure would be required to address these 
risks. The expenditure required is however likely to be lower, as the root cause of several risks are likely to 
be linked, meaning one solution could eliminate multiple risks and therefore reduce the average.  

Accepting the limitations of the IM analysis, it is still considered to be a reasonable approach to 
understanding the current risk position that we are exposed to and supporting the identification of 
operational and investment priorities. 

The analysis of data in our Investment Manager system enabled the production of cost curve for WwTW 
Maintenance. Figure 13 shows how the WwTW Maintenance curve would look when the most cost-
beneficial risks are programmed to be delivered first. The initial steep trajectory of the curve indicates the 
delivery of the highly cost-beneficial solutions before the graph tails off as the solutions become less cost-
beneficial (N.B. the triangle on graphs indicates the point at which cost-benefit becomes less than 1).  

 

  
 

         Figure 13: WwTW maintenance IM cost curve – individual risks 
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This graph helps put the high capex requirement into perspective in that only around £330m of solution 
costs can be apportioned to risks that are cost-beneficial. If the numbers are scrutinised further, it shows 
that by targeting the most cost beneficial risks individually first, there is the potential to reduce half of the 
risk score for approximately £50m. 

It was, however, recognised that for most WwTWs there is more than one risk at each site and that 
addressing each risk individually would not happen in reality. Hence it was decided to produce a risk curve 
as above but based on the clustering of all of the risks to site level (Figure 14).  

This approach shows a different pattern with fewer data points due to a lower number of WwTW sites 
compared to the total number of risks / needs in Figure 13. The graph identifies an increased expenditure 
required to address risks at site level, as more of the non-cost-beneficial risks are rolled up at site level. 
Whilst this is invariably true, the extra spend would be offset in reality, by savings attributed to reduced site 
setup costs. There would be significant additional costs incurred if risks were addressed individually by 
moving from site to site, rather than addressing multiple risks at the same time at one site.  

 

 

                  Figure14: WwTW maintenance IM cost curves - site-wide risks 

 

A further, more detailed assessment has been undertaken to help understand where the predominant risk 
areas are at WwTW sites, in order to help prioritise discrete programmes of work. The breakdown of risks / 
needs to various programmes is included in Table 16. This shows a breakdown of the 4,755 risks / needs on 
Investment Manager assigned to WwTW Maintenance, and how they align to various programmes.  
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Programme of Works 
Number 
of Risk / 
Needs 

Risk Score (without 
Willingness to Pay) 

£/year 

Capex Cost 
(2017/2018 cost 

base) £ 

Uplifted Capex 
Cost £ 

Blank 1 £             - £         65,484 £        292,715 

Access 963 £      7,761,287 £     36,685,622 £    163,984,731 

Aeration 32 £        519,493 £      2,068,211 £      9,244,903 

Automation, Telemetry & 
Control (AT&C) 

128 £      3,475,886 £      6,756,834 £     30,203,049 

Blowers 43 £      1,331,986 £     10,705,218 £     47,852,325 

Building 77 £      4,084,638 £      3,082,005 £     13,776,562 

Compliance  196 £      6,323,539 £     17,650,393 £     78,897,256 

Diffuser 27 £        402,989 £      2,529,329 £     11,306,102 

Digester 27 £      1,560,644 £        790,387 £      3,533,030 

Electrical 48 £      2,194,304 £      2,999,721 £     13,408,754 

Energy 9 £        950,491 £        269,198 £      1,203,316 

Flooding 51 £        582,856 £      2,618,192 £     11,703,318 

Flow 202 £      3,376,282 £     16,845,176 £     75,297,939 

Final Settlement Tanks 
(FST) 

102 £      1,928,675 £      9,501,836 £     42,473,205 

Fuel tank 7 £         27,629 £        356,843 £      1,595,088 

Generator 59 £      1,040,998 £      2,268,684 £     10,141,018 

Health & Safety (H&S) 54 £      1,170,586 £      1,956,140 £      8,743,947 

Humus Tank 121 £      1,503,685 £      8,505,918 £     38,021,455 

Inlet Works 419 £     12,369,824 £     35,709,630 £    159,622,045 

Landscaping 38 £        974,431 £      1,481,062 £      6,620,346 

Media 58 £      1,002,696 £      5,522,545 £     24,685,775 

Noise 5 £         79,912 £        237,081 £      1,059,751 

Outfall 46 £        293,836 £      2,077,959 £      9,288,479 

Primary Settlement Tanks 
(PST)  

280 £      3,735,303 £     24,880,478 £    111,215,735 

Pumps 95 £      2,820,311 £      5,032,206 £     22,493,961 

Rotating Biological 
Contactor (RBC) 

20 £        687,441 £      1,208,677 £      5,402,786 

Saline Intrusion 7 £        212,513 £        343,722 £      1,536,439 

Sample Chamber  30 £        225,778 £        718,856 £      3,213,288 

Seasonal Issues 24 £        577,531 £      4,843,140 £     21,648,834 

Septic Tank  30 £        909,867 £      1,893,905 £      8,465,758 
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Siphon 11 £        181,758 £        338,902 £      1,514,892 

Site Wide Risk 166 £      9,129,507 £     10,504,703 £     46,956,022 

Sludge 254 £      4,622,364 £     17,775,612 £     79,456,985 

Spills 52 £      1,970,931 £      5,903,116 £     26,386,928 

Statutory Maintenance 13 £        516,495 £        309,328 £      1,382,697 

Storm Tank 112 £      1,425,561 £      6,266,213 £     28,009,971 

Structure 452 £      9,185,463 £     37,408,659 £    167,216,707 

Trade Effluent 12 £        239,816 £      1,365,247 £      6,102,654 

Unconsented Combined 
Sewer Overflow (UCSO) 

2 £         16,111 £        935,260 £      4,180,613 

Ultra Violet (UV) 33 £      1,000,844 £      2,466,459 £     11,025,074 

Filter 62 £        678,909 £      4,861,074 £     21,728,999 

Asbestos 1 £         19,052 £          5,809 £         25,967 

Washwater 21 £        149,372 £        687,253 £      3,072,019 

Recirculation 40 £        415,760 £      1,487,347 £      6,648,440 

Capacity 15 £        185,097 £      3,335,349 £     14,909,011 

Mixers 9 £        103,367 £        529,664 £      2,367,597 

Infiltration 49 £        323,908 £      2,947,733 £     13,176,368 

Non Essential 
Maintenance 

11 £             - £        748,111 £      3,344,058 

Valves 20 £        284,394 £      1,144,457 £      5,115,721 

Rainscape 1 £             - £         70,649 £        315,802 

Power 38 £        242,354 £      2,107,599 £      9,420,969 

Combined Sewer 
Overflow (CSO) 

2 £             - £        127,774 £        571,150 

Tank 30 £        308,949 £      2,252,379 £     10,068,132 

Resilience 3 £            174 £        841,714 £      3,762,462 

Security 7 £         21,319 £        229,072 £      1,023,950 

Drainage Survey 15 £          7,851 £         84,714 £        378,671 

De-sludge  1 £          2,613 £      1,643,353 £      7,345,786 

Overflow 2 £            343 £        137,996 £        616,840 

Cost 1 £            200 £         84,714 £        378,671 

Fat, Oil & Grease (FOG) 4 £         25,120 £        217,756 £        973,371 

Welfare 17 £         53,582 £        378,451 £      1,691,678 

Storm Return 33 £        914,893 £      2,689,583 £     12,022,436 

Blockages 9 £        133,787 £        703,316 £      3,143,824 

Grit 7 £         57,654 £        324,262 £      1,449,452 

De-sludge 36 £        745,286 £      2,418,030 £     10,808,595 

Pipework 2 £          4,440 £        132,571 £        592,594 



 

 

| Wastewater Treatment Maintenance |   September 2018   

 

37 

 

Wastewater Treatment 
Maintenance 

Rising Main 5 £        329,674 £        567,620 £      2,537,260 

Water Regulation 2 £          3,992 £         74,332 £        332,264 

Water Supply 6 £        248,792 £        298,392 £      1,333,812 

Grand Total 4755 £     95,675,143 £    324,009,028 £  1,448,320,355 

                             Table 15: WwTW maintenance programmes of work 

Outfall Maintenance 

We used Investment Manager (IM) to ascertain how many sea outfalls linked risks / needs exist across our 
catchments. Table 16 shows how the total number of risks have changed over the last six years since 
Investment Manager was first utilised to capture risk information. The total risk scores are also included, 
which indicate the annual risk exposure associated with the outfalls.  

 

 

 

 

Year 
No. of Outfall Related Risks/ Needs 

on Investment Manager 

Risk Score (without 
Willingness to Pay) 

£/year 

2011 0   

2012 11 231,303 

2013 19 372,033 

2014 25 522,849 

2015 37 1,499,326 

2016 47 1,758,457 

2017* 54 1,868,234 

                *2017 figure is the cumulative figure up to August 2017 

           Table 16: Sea outfall risks in IM (2011-2017) 

 

The analysis of data recorded in Investment Manager, led to the production of the cost curve as shown in 
Figure 15. This graph identifies that a capital expenditure of £38m would be required to address / mitigate 
the 54 risks on Investment Manager. It also identifies (black triangle) that only around £6m of solution costs 
can be apportioned to risks that are cost-beneficial  
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                    Figure 15: Sea outfalls IM cost curve - individual risks 

 

The capital expenditure required to address these risks is more uncertain for outfalls than other assets, as 
the location and nature of sea outfalls makes it more difficult to fully assess risks and understand the extent 
of any remedial works required. The challenges faced by construction teams working on Sea Outfalls 
schemes are considerable and varying, resulting in the potential for costs to escalate. However, the above 
analysis of IM is considered a reasonable approach to understanding the current risk position related to 
Outfall assets. 

A further, more detailed assessment has been undertaken to help understand where the predominant risk 
areas are related to outfalls. The breakdown of risks / needs to various programmes is shown in Table 17.  

Programme of Works 
Number 
of Risk / 
Needs 

Risk Score (without 
Willingness to Pay) 

£/year 

Capex Cost 
(2017/2018 cost 

base) £ 

Uplifted Capex 
Cost £ 

Blank 1  £      2,402   £       5,253   £       18,386  

Abandoned 1  £     21,729   £       5,253   £       18,386  

Blockage 6  £     88,435   £    1,254,608   £     4,391,128  

Blockage / Crude 
Discharge 

1  £     87,209   £     202,374   £      708,308  

Capacity 3  £     64,823   £    1,894,335   £     6,630,173  

Civils 4  £     85,646   £     581,188   £     2,034,160  

Diffuser 1  £     44,995   £     200,190   £      700,666  

Discharge 4  £   523,668   £     533,727   £     1,868,044  

Outfall - CSO 2  £     11,190   £     412,788   £     1,444,758  

Structural 28  £   907,151   £    5,641,357   £    19,744,749  
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Surface Water 1  £         -    £     191,978   £      671,925  

Valves 2  £     30,986   £      37,954   £      132,840  

Grand Total 54  £  1,868,234   £  10,961,006   £    38,363,522  

 
                                  Table 17: Outfalls programmes

 


